

## IncReASe Milestones

Milestone	Date	Deliverable	Staff
1	July 07	project plan, ( including work-packages plan, evaluation plan, quality assurance plan, dissemination plan, exit/sustainability plan)	PM
1	July 07	JISC site web page & Project web site	PM, TO
2	31/10/07	Two project reports per year (Oct 07)	PM
3	30/11/07	Database import case studies	PM,TO
4	01/12/07	Pilot test report.	PM, PO, TO
5	28/02/08	Web scraper perl script	TO
6	28/02/08	Review of scholarly works application profile implementation	PO, PM
7	30/04/08	Two project reports per year (April 08)	PM
8	31/05/08	Self-archiver case studies	PM, PO
9	31/05/08	Metadata enhancement report	PO, PM, TO
10	30/06/08	Database prevalence report.	PO
11	30/06/08	ESRC workflow report	PM, PO, TO
12	31/07/08	Report on workpackage2 , evaluating workflows.	PM
13	31/07/08	Research funder workflow scenarios.	PM, PO
14	31/08/08	Services interviews report	PM, PO
15	30/09/08	Guidelines for bulk import	TO, PM
16	31/10/08	Two project reports per year (Oct 08)	PM
17	31/10/08	Centralising deposit report.	PM, PO
18	31/10/08	Workflow for local systems: roles and scenarios	PM
19	31/10/08	Impact Report	PM, PO
20	30/11/08	WP 3 Technical Report	TO, PM
21	30/11/08	Automation issues report.	TO, PM
22	31/12/08	Web site status clear. Available for at least 3 years.	TO, PM
23	31/12/08	Completion Report	PM, PO,TO
24	31/12/08	Final Report	PM, PO,TO