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Introduction

Green Infrastructure (GI) can make a 
number of positive contributions to the 
urban environment. These can include 
environmental performance improvements 
such as enhanced climate change adaptation 
and resilience, to the delivery of socio-
�G�E�Q�P�Q�O�K�E���D�G�P�G�‚�V�U���U�W�E�J���C�U���K�O�R�T�Q�X�G�F���U�Q�E�K�G�V�C�N��
well-being and economic return. Integrating 
GI within the development process is a 
challenging prospect. As well as the need 
to integrate GI within other development 
needs, it requires, amongst other things, 
working with a wide array of stakeholder 
interests, complex regulatory procedures 
and the ability to work within the constraints 
presented by location.

This report aims to provide built 
environment professionals with case study 
insights into the nature of GI decision 
making. Insights are shared from the project 
teams and stakeholders involved. These 
�E�Q�X�G�T���V�J�G���)�+���D�G�P�G�‚�V�U���C�V�V�C�K�P�G�F�����V�J�G���F�G�E�K�U�K�Q�P��
making process followed and the barriers, 
solutions and lessons learned. 

�6�J�K�U���T�G�R�Q�T�V���G�Z�R�N�Q�T�G�U���‚�X�G���)�T�G�G�P���+�P�H�T�C�U�V�T�W�E�V�W�T�G��
case studies; 
• City of Trees
• Wild West End
• Victory Oak
• Kingsbrook
• Marks & Spencer Newcastle

This report was funded as part the Natural 
Environment Research Council (NERC) 
‘Green Growth Project’ (NE/N01748/1). It 
was prepared by the UK Green Building 
Council (UKGBC) along with the University of 
�/�C�P�E�J�G�U�V�G�T���C�P�F���V�J�G���7�P�K�X�G�T�U�K�V�[���Q�H���5�J�G�H�‚�G�N�F����
The report compliments other outputs 
produced as part of the project. These 
include:

• Practical How-to Guide: Developing and 
Implementing a Green Infrastructure 
Strategy

• Understanding Green Infrastructure at 
Different Scales

KEY

Scale

M i
Micro : an individual or average sized site or 
development and its immediate surroundings. 

Me
Meso : typically spans multiple micro locations. 
Spatially, this may be a neighbourhood or settlement.

Ma
Macro : is the regional level and typically spans 
multiple meso locations. Spatially, this may include a 
city, region, or combined authority area.

Project types

City

Residential

Retail

This report also features a ‘Green 
Infrastructure Decision Making  
Route Map’. This provides a synthesis of 
the current GI best practice which applies 
to different decision making stages in the 
development life cycle. 

This was created based on interview centred 
research conducted for the NERC ‘Green 
Growth Project’ and follows the key steps set 
out in the Practical How-to-Guide.

We hope this report acts as a resource which 
informs how projects are approached and 
enables the creation of more and better 
quality green and blue space for wildlife, 
people and business.
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Case study 1: City of Trees

PROJECT DESCRIPTION

City of Trees is an initiative aiming to introduce GI solutions into Greater Manchester. It does 
this by creating and diverting water courses, managing existing woodland, and tree planting. 
The initiative seeks to create new ecosystem services and better connect people with nature.

Project objectives include:

• Plant 3 million trees, one for every person in Greater Manchester  
(450,000 trees planted to date)

• Bring 2,000 hectares of unmanaged woodland back into community use  
(260 hectares managed to date)

• Better connect people to trees and woodland (over 12,500 people connected to date)

This case study is split across two City of Trees projects; Cleavleys Wet Woodland and 
Prestwich High Street.

CLEAVLEYS WET WOODLAND, SALFORD

City of Trees and partners created a wet 
woodland by a tributary of Worsley Brook 
in Salford. The aims of the scheme were to 
improve water quality, reduce water volumes, 
enhance biodiversity and enrich recreational 
space for local people.

The site is located within a former council 
tree nursery, known as Cleavleys Nursery. The 
Environment Agency conducted monitoring 
of the tributary in early 2014 and found it was 
contaminated with ammonia. The discharge 
from the tributary had been contributing to 
water quality failures within Worsley Brook 
under the Water Framework Directive. The 
�‚�P�K�U�J�G�F���U�E�J�G�O�G���C�N�N�Q�Y�U���H�Q�T���O�K�Z�G�F���N�G�K�U�W�T�G���W�U�G���Y�J�K�N�U�V���C�N�U�Q���C�E�V�K�P�I���V�Q���C�V�V�G�P�W�C�V�G���J�K�I�J�Y�C�[���T�W�P�Q�H�H���C�P�F��
capture contaminants before they enter Worsley Brook downstream.

The woodlands and wetlands have an abundance of lichens, mosses, sedges, rushes and ferns, 
creating habitats for large numbers of invertebrates, amphibians, mammals and birds. The 
dead wood provides a specialised habitat not found in dry woodland types which supports 
�E�T�C�P�G�ƒ�K�G�U���C�P�F���Q�V�J�G�T���K�P�U�G�E�V�U�����6�J�G�U�G���K�P�U�G�E�V�U�����K�P���V�W�T�P�����O�C�M�G���K�F�G�C�N���H�Q�Q�F���H�Q�T���D�C�V�U���C�P�F���Q�V�J�G�T���R�T�K�Q�T�K�V�[��
species like the willow tit.1

The scheme has served to reconnect local people to nature, through volunteering and 
enjoyment of the woodlands.

Location: Completion Date:

Manchester Ongoing

Key actors:

• Bury City Council (strategic partner)

• City of Trees (delivery initiative)

• Environment Agency (advisor)

• Greater Manchester Combined Authority 
(strategic partner)

• Heritage Trees (strategic partner)

• Natural Course (funder)

• United Utilities (strategic partner)

• Urban Vision (contractor)

• Rivers Trust (strategic partner)

• Salford City Council (strategic partner)

• The University of Manchester (strategic 
partner)

More information:

• About City of Trees

• Cleavleys Wet Woodland

• A Wet Woodland Case Study – Catchment 
Based Approach

• Pioneering street tree research project 
�E�Q�W�N�F���J�Q�N�F���C�P�U�Y�G�T���V�Q���W�T�D�C�P���ƒ�Q�Q�F�K�P�I

• New street trees unveiled along A56 as 
part of regeneration scheme

Ma
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DECISION MAKING PROCESS:

• In the Cleavleys project, a design process based on natural principles was adopted. 
�$�[���F�K�X�G�T�V�K�P�I���V�J�G���U�V�T�C�K�I�J�V���Q�T���O�Q�F�K�‚�G�F���Y�C�V�G�T���E�Q�W�T�U�G�U���K�P�V�Q���O�G�C�P�F�G�T�K�P�I�����Q�T���J�Q�N�F�K�P�I��
areas, the deposition of chemical components could slow down and allow aquatic 
plants to colonise and further help to remove pollutants. This would have been 
�F�K�H�‚�E�W�N�V���V�Q���C�E�J�K�G�X�G���K�H���C���U�V�T�C�K�I�J�V���Y�C�V�G�T���E�Q�W�T�U�G���J�C�F���D�G�G�P���F�G�U�K�I�P�G�F��

• �6�J�G���F�G�U�K�I�P���C�V���%�N�G�C�X�N�G�[�U���Y�C�U���D�C�U�G�F���Q�P���C�W�F�K�V���T�G�U�W�N�V�U�����K�V�G�T�C�V�K�X�G���ƒ�Q�Y���R�C�V�J���C�P�C�N�[�U�K�U���C�P�F��
�ƒ�Q�Q�F���T�K�U�M���C�U�U�G�U�U�O�G�P�V�����/�C�V�G�T�K�C�N���G�Z�E�C�X�C�V�G�F���H�T�Q�O���V�J�G���G�Z�K�U�V�K�P�I���E�J�C�P�P�G�N���G�O�D�C�P�M�O�G�P�V��
was used to create a bund, ensuring that water re-entered the original channel 
and did not extend beyond the proposed wet woodland area. The river system 
now meets “Good” waterbody status as outlined under the area-wide River Basin 
Management Plan and Water Framework Directive objectives.

• In the Prestwich High Street and Howard Street projects, it was decided that 
although investment in the Soil Cell system would prove more expensive in the short 
term, it would give longer term payback in ecosystem services returns.

BARRIERS, SOLUTIONS AND LESSONS LEARNT:

• Implementing GI projects in isolation from existing development can be expensive 
and disruptive. The Prestwich High Street project in Bury sought to integrate GI 
interventions with development activities already being undertaken as part of a 
major regeneration scheme. To achieve this, the project partners, including United 
Utilities, Environment Agency and Salford City Council, provided match funding to 
enable value to be added to wider capital project activities.

• �+�V���E�C�P���Q�H�V�G�P���D�G���F�K�H�‚�E�W�N�V���V�Q���P�G�I�Q�V�K�C�V�G���H�Q�T���F�G�X�G�N�Q�R�O�G�P�V���U�Q�N�W�V�K�Q�P�U���Y�J�K�E�J���T�G�E�Q�I�P�K�U�G���)�+��
as an integral component of future development proposals. However, the rising 
�R�T�Q�‚�N�G���Q�H���V�J�G���E�N�K�O�C�V�G���E�T�K�U�K�U���C�N�Q�P�I���Y�K�V�J���V�J�G���E�Q�O�O�K�V�O�G�P�V�U���G�P�U�J�T�K�P�G�F���K�P���V�J�G���������;�G�C�T��
Environment Plan and the Greater Manchester Spatial Framework, have provided 
opportunities to explore GI-led investment.

Contributor:

Pete Stringer 
Special Projects Manager, City of Trees

PRESTWICH HIGH STREET, BURY AND HOWARD STREET, SALFORD

Street trees planted across Greater Manchester have used specially designed tree pits to 
�E�J�C�P�P�G�N���T�C�K�P�Y�C�V�G�T�����K�T�T�K�I�C�V�K�P�I���V�J�G���V�T�G�G�U�����R�T�Q�X�K�F�K�P�I���Y�C�V�G�T���‚�N�V�T�C�V�K�Q�P���C�P�F���F�T�C�K�P�K�P�I���G�Z�E�G�U�U���Y�C�V�G�T��
�V�Q���T�G�F�W�E�G���V�J�G���P�G�G�F���V�Q���R�W�O�R���C�P�F���V�T�G�C�V���U�W�T�H�C�E�G���ƒ�Q�Q�F�K�P�I�����.�Q�P�F�Q�P���2�N�C�P�G���V�T�G�G�U���Y�G�T�G���R�N�C�P�V�G�F��
in Howard Street, Salford, using an innovative modular system called Silva Cell; a 3-layer 
�U�[�U�V�G�O���‚�N�N�G�F���Y�K�V�J���D�K�Q�T�G�V�G�P�V�K�Q�P���U�Q�K�N���R�T�Q�X�K�F�G�F���D�[���$�T�K�V�K�U�J���5�W�I�C�T�����6�J�G���5�Q�K�N���%�G�N�N���U�[�U�V�G�O���W�U�G�U���E�T�C�V�G�U��
installed under the pavement which are high load bearing structures that can accommodate 
uncompacted soil, allowing water and oxygen to the tree roots. At Prestwich High Street in 
Bury, the planting was part of a planned road regeneration scheme.2

GI BENEFITS:

Wet woodlands:

• Provides mixed leisure area for local people

• Attenuation of highway runoff

• �%�Q�P�V�C�O�K�P�C�P�V���E�C�R�V�W�T�G���C�P�F���‚�N�V�T�C�V�K�Q�P���V�J�T�Q�W�I�J���C�S�W�C�V�K�E���R�N�C�P�V�U

• �7�T�D�C�P���ƒ�Q�Q�F���R�T�G�X�G�P�V�K�Q�P���V�J�T�Q�W�I�J���W�U�G���Q�H���D�W�P�F�U���T�Q�W�V�K�P�I���Y�C�V�G�T���V�Q���Q�T�K�I�K�P�C�N���E�J�C�P�P�G�N�U

• Air quality improvement

• Urban cooling

• Habitat creation for priority species

Street trees:

• �#�E�E�G�U�U���V�Q���E�N�G�C�P���Y�C�V�G�T���C�P�F���G�H�‚�E�K�G�P�V��
processing of waste water

• �4�G�F�W�E�V�K�Q�P���K�P���U�W�T�H�C�E�G���Y�C�V�G�T���ƒ�Q�Q�F���T�K�U�M��
�
�C�X�G�T�C�I�G���F�G�N�C�[���Q�H���U�V�Q�T�O���Y�C�V�G�T���R�G�C�M���ƒ�Q�Y��������
minutes)3

• Air quality improvement, reducing air 
�R�Q�N�N�W�V�K�Q�P���D�[���‚�N�V�T�C�V�K�Q�P���
�0�12 reduced by 9%, 
PM10 reduced by +21%)4

• Urban cooling 5

• Improvement in aesthetic appeal of the 
high street

• 15% increase in revenue for businesses6
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“Including GI solutions on an 
existing capital project was a 
really good opportunity to take 
advantage of the economies 
of scale. Providing the 
complementary works avoided 
�C�P�[���T�G�V�T�Q�‚�V���E�Q�U�V�U�����U�C�X�K�P�I���V�K�O�G��
and money and avoided further 
disruption and inconvenience. 
My advice would be to get in 
early when local authorities 
can integrate SuDS schemes 
into existing projects and can 
fund-match other sponsors. It 
�E�C�P���D�G���O�Q�T�G���F�K�H�‚�E�W�N�V���V�Q���O�C�M�G���V�J�G��
�D�W�U�K�P�G�U�U���E�C�U�G���Y�K�V�J���U�O�C�N�N�G�T���T�G�V�T�Q�‚�V��
projects.” 
Pete Stringer, Special Projects 
Manager at City of Trees
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Case Study 2: Wild West End

PROJECT DESCRIPTION:

The West End’s largest property owners are currently 
working together to improve GI within this iconic area 
�Q�H���.�Q�P�F�Q�P�����6�J�G���R�C�T�V�P�G�T�U�J�K�R���K�U���C�F�Q�R�V�K�P�I���C���N�Q�P�I���V�G�T�O��
shared vision which aims to:

• Enhance biodiversity (particularly bees, bats and 
birds) and ecological connectivity

• Improve the wellbeing of residents, workers and 
visitors by increasing connections to green space 
and nature, and contributing to improvements in 
local air quality

• �4�C�K�U�G���C�Y�C�T�G�P�G�U�U���C�P�F���R�T�Q�O�Q�V�G���V�J�G���D�G�P�G�‚�V�U���Q�H��
green infrastructure to inspire others to participate 
and create similar initiatives

A key component of the scheme is the creation of 
green ‘stepping stones’ between the existing areas of 
surrounding parkland. This is being achieved through 
the combined provision of green roofs, green walls, 
�R�N�C�P�V�G�T�U�����U�V�T�G�G�V���V�T�G�G�U�����ƒ�Q�Y�G�T���D�Q�Z�G�U���C�P�F���R�Q�R���W�R��
spaces. As a priority, the partnership is looking to re-
�C�V�V�T�C�E�V���U�R�G�E�K�G�U���Q�P�E�G���E�Q�O�O�Q�P���K�P���.�Q�P�F�Q�P���U�W�E�J���C�U���V�J�G��
Black Redstart and the House Sparrow.

�6�J�G���R�T�Q�L�G�E�V���K�U���D�G�K�P�I���U�W�R�R�Q�T�V�G�F���D�[���C���R�T�Q�I�T�C�O�O�G���Q�H���O�Q�P�K�V�Q�T�K�P�I�����V�C�T�I�G�V���U�G�V�V�K�P�I�����U�R�G�E�K�‚�E�C�V�K�Q�P��
guidance, engagement events and sharing of good practice. The project has the opportunity 
to demonstrate the positive impact of urban green infrastructure whilst also offering vital 
research insights into the contribution that GI can make in urban areas.

GI BENEFITS:

In addition to increasing the total area of green space, Wild West End seeks to increase 
the multi-functional value of each of the green spaces across the partnership. As part of the 
project, newly created green spaces must target, as a minimum, at least two of the following:

• Increased biodiversity through habitat provision and ecological connectivity

• Climate resilience through rain water management, sustainable energy or carbon 
sequestration

• Enhanced microclimatic conditions through localised air quality improvements and 
improved temperature regulation

• Improved wellbeing through the provision of sensory and active green space

• Better social cohesion through increased opportunities for social engagement and 
interaction

Location: Completion Date:

London, UK Ongoing

Developers:

• Great Portland Estates

• Grosvenor

• The Crown Estate

• The Howard de Walden Estate

• Shaftesbury

• The Portman Estate

Key actors:

• Arup (technical partner)

• �)�T�G�C�V�G�T���.�Q�P�F�Q�P���#�W�V�J�Q�T�K�V�[���
�U�V�T�C�V�G�I�K�E��
partner)

• �.�Q�P�F�Q�P���9�K�N�F�N�K�H�G���6�T�W�U�V���
�U�V�T�C�V�G�I�K�E���R�C�T�V�P�G�T��

• Westminster City Council (advisor)

More information:

• Wild West End Website
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DECISION MAKING PROCESS:

• �'�U�V�C�D�N�K�U�J�K�P�I���V�J�G���X�K�U�K�Q�P���H�Q�T���V�J�G���R�C�T�V�P�G�T�U�J�K�R���Y�C�U���C�P���K�O�R�Q�T�V�C�P�V���‚�T�U�V���U�V�G�R���K�P���V�J�G���F�G�E�K�U�K�Q�P���O�C�M�K�P�I��
process, enabling the partners to work together towards the same goals.

• Regular communication between the partners enabled the sharing of good practice, 
collaboration on projects and strategic thinking. Engagement with the wider public, through 
the partnership’s social media, website and events, aimed to inspire and encourage others 
to create similar initiatives.

• �#�V���V�J�G���G�C�T�N�[���U�V�C�I�G�U���Q�H���V�J�G���R�C�T�V�P�G�T�U�J�K�R�����9�K�N�F���9�G�U�V���'�P�F���K�F�G�P�V�K�‚�G�F���V�J�G���Q�R�R�Q�T�V�W�P�K�V�[���V�Q��
�E�Q�N�N�C�D�Q�T�C�V�G���Y�K�V�J���.�Q�P�F�Q�P���9�K�N�F�N�K�H�G���6�T�W�U�V�����Y�J�Q���C�U���C���U�V�T�C�V�G�I�K�E���R�C�T�V�P�G�T���U�G�G�M���V�Q���T�C�K�U�G���C�Y�C�T�G�P�G�U�U���Q�H��
the city’s wildlife, help create a vibrant living landscape, and support the initiative’s partners 
in becoming ambassadors for wildlife.

• �9�K�N�F���9�G�U�V���'�P�F���C�N�U�Q���K�F�G�P�V�K�‚�G�F���V�J�G���Q�R�R�Q�T�V�W�P�K�V�[���V�Q���E�Q�N�N�C�D�Q�T�C�V�G���Y�K�V�J���V�J�G���)�T�G�C�V�G�T���.�Q�P�F�Q�P��
Authority in order to demonstrate how the Mayor’s policy framework can be translated 
into innovative ways to further green the city. The technical partner, Arup, supported the 
�F�G�X�G�N�Q�R�O�G�P�V���Q�H���C���H�T�C�O�G�Y�Q�T�M���Y�J�K�E�J���F�G�‚�P�G�F���V�J�G���R�T�Q�E�G�U�U�G�U���H�Q�T���R�C�T�V�P�G�T�U�J�K�R���Y�Q�T�M�K�P�I���C�P�F���U�G�V��
clear targets for Wild West End. Arup continues to provide expertise not just on ecology but 
also on landscape architecture, digital communications and wellbeing evaluation.

• Arup developed a Functional Value Matrix for Wild West End to assist in the delivery of GI 
which is multifunctional with considerations for climate resilience, wellbeing and social value. 
The matrix provides a way to value green space and monitor progress against the targets 
set.

• To measure the changes in species distributions and green space value against the targets 
over time, the Wild West End partners committed to engage in active monitoring  of the 
green spaces within their combined portfolios.

• The process has been iterative, particularly to get businesses to uptake GI implementation 
as part of the process.

BARRIERS, SOLUTIONS AND LESSONS LEARNT:

• Some of the Wild West End project teams have had concerns that 
�‚�T�G���T�G�I�W�N�C�V�K�Q�P�U���W�P�P�G�E�G�U�U�C�T�K�N�[���K�O�R�C�E�V���V�J�G���C�D�K�N�K�V�[���V�Q���K�O�R�N�G�O�G�P�V���)�+��
�Y�J�G�P���T�G�V�T�Q�‚�V�V�K�P�I���J�G�T�K�V�C�I�G���D�W�K�N�F�K�P�I�U�����6�J�G���N�G�U�U�Q�P���J�G�T�G���J�C�U���D�G�G�P���V�Q��
bring multiple stakeholders along the journey in order to deliver 
GI. By looking at what other stakeholders are doing, they have 
been able to push each other to achieve more.

• It is not always possible to deliver GI onsite due to space 
limitations but this can be overcome by implementing 
enhancements in other nearby locations as an offset. This can, in 
�U�Q�O�G���U�E�G�P�C�T�K�Q�U�����Q�H�H�G�T���I�T�G�C�V�G�T���D�G�P�G�‚�V�U���H�Q�T���P�C�V�W�T�G��

• GI is viewed by some people as a “nice to have” but something 
which increases costs without creating value for built assets. The 
project has shown that whilst the value derived may not always 
�V�C�M�G���V�J�G���H�Q�T�O���Q�H���F�K�T�G�E�V���O�Q�P�G�V�C�T�[���D�G�P�G�‚�V�U�����X�C�N�W�G���C�E�E�T�W�G�F���E�C�P��
�K�P�E�N�W�F�G���C���T�C�P�I�G���Q�H���U�Q�E�K�C�N�����G�P�X�K�T�Q�P�O�G�P�V�C�N���C�P�F���J�G�C�N�V�J���D�G�P�G�‚�V�U��

• Consideration for the long term integrity of green space is 
�P�G�G�F�G�F�����9�J�G�P���K�V���K�U���‚�T�U�V���K�P�U�V�C�N�N�G�F���K�V���E�C�P���D�G���Q�H���J�K�I�J���S�W�C�N�K�V�[�����D�W�V���K�V���K�U��
important to ensure consistency across the whole life span of the 
asset and assess how this will be paid for. Ideally, there should be 
a habitat management plan in place, which is regularly reviewed 
�G�X�G�T�[���‚�X�G���[�G�C�T�U�����6�J�G���E�Q�P�V�T�C�E�V�Q�T�U���U�J�Q�W�N�F���D�G���G�P�E�Q�W�T�C�I�G�F���V�Q���E�C�T�T�[��
�Q�W�V���O�C�K�P�V�G�P�C�P�E�G�����R�C�T�V�K�E�W�N�C�T�N�[���F�W�T�K�P�I���V�J�G���‚�T�U�V���[�G�C�T�U���C�U���V�J�K�U���K�U���Y�J�G�P��
GI is most likely to fail. This is most effective when built in to the 
contract at the outset.

• �.�K�O�K�V�C�V�K�Q�P�U���Q�H���U�R�C�E�G���E�C�P���N�G�C�F���V�Q���V�T�C�F�G���Q�H�H�U���Y�K�V�J���Q�V�J�G�T���U�W�U�V�C�K�P�C�D�K�N�K�V�[��
initiatives. For instance, should a roof be a green roof, photo 
voltaic (PV) or both? One method employed by the Wild West 
End has been to create a green roof with raised PV as a means of 
combining two approaches.

• Working in partnership provides the opportunity for more 
successful outcomes. For Wild West End it created a broader base 
�H�Q�T���G�P�I�C�I�G�O�G�P�V���C�P�F���I�G�P�G�T�C�V�G�F���E�W�O�W�N�C�V�K�X�G���D�G�P�G�‚�V�U�����+�V���C�N�U�Q���E�T�G�C�V�G�F��
a network to share lessons learnt and to build from experience.

Contributors:

Emily Hamilton 
Senior Sustainability Manager, Grosvenor

Emily Woodason  
�#�U�U�Q�E�K�C�V�G���.�C�P�F�U�E�C�R�G���#�T�E�J�K�V�G�E�V�����#�T�W�R

Matt Smith 
Interim Head of Sustainability – Real Estate, The Crown Estate

“84% of people live in 
cities. We are in the midst 
of an ecological and 
climate crisis. Now more 
than ever it is fundamental 
to make space for nature. 
One of our challenges 
has been that although 
greening projects exist 
�C�E�T�Q�U�U���.�Q�P�F�Q�P�����C���R�T�Q�L�G�E�V��
of this scale is still unusual. 
�9�K�V�J���.�Q�P�F�Q�P���P�Q�Y���C��
National Park City we need 
to break free of creating pockets of green space, 
and innovate to deliver transformational purposeful 
greening at scale across this city. The Wild West 
End is a blueprint for how development and the real 
estate sector can make space for nature and people 
and make our cities greener, healthier and wilder for 
current and future generations.” 
Emily Hamilton, Senior Sustainability Manager  
at Grosvenor

“As Technical Partner to 
�9�K�N�F���9�G�U�V���'�P�F�����G�P�U�W�T�K�P�I��
that the partners did not 
work in isolation posed 
a key challenge at the 
onset of the project. 
�6�Q���Q�X�G�T�E�Q�O�G���V�J�K�U�����C��
framework for regular 
sharing of lessons learned 
between partners was 
�G�U�V�C�D�N�K�U�J�G�F�����J�G�N�R�K�P�I���V�J�G�O��
to tackle issues such as 
establishing good practice 
�K�P���F�G�U�K�I�P���U�R�G�E�K�‚�E�C�V�K�Q�P�����D�C�N�C�P�E�K�P�I���E�Q�O�R�G�V�K�P�I���U�R�C�E�G��
�F�G�O�C�P�F�U�����C�P�F���T�G�U�Q�W�T�E�K�P�I���H�Q�T���R�N�C�P�P�G�F���O�C�K�P�V�G�P�C�P�E�G��
and monitoring. Progress on net gain and functional 
�X�C�N�W�G���K�U���V�T�C�E�M�G�F���C�V���S�W�C�T�V�G�T�N�[���O�G�G�V�K�P�I�U�����H�C�E�K�N�K�V�C�V�K�P�I��
�F�K�U�E�W�U�U�K�Q�P���Q�P���U�V�T�C�V�G�I�K�E���Q�R�R�Q�T�V�W�P�K�V�K�G�U�����E�Q�N�N�C�D�Q�T�C�V�K�X�G��
projects and overcoming challenges.” 
Emily Woodason, Associate Landscape Architect 
at Arup

© Wild West End
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Case Study 3: Victory Oak

Location: Completion Date:

Dorset, UK 2021

Developer

• Sovereign Housing Association

Key actors:

• Alaska (translocation specialists)

• Dorset Wildlife Trust (strategic partner)

• Drew Smith (contractor), 

• East Dorset District Council (local authority 
partner)

• Forestry Commission (strategic partner)

• Highways England (strategic partner)

• Homes England (land owner)

• Johns Associates (ecologists)

• Kendal Kingscott (architects)

• Natural England (advisor)

• Spectrum Premier Homes (client) 

• Tetlow King (planners)

More information:

• �&�Q�T�U�G�V���.�Q�E�C�N���0�C�V�W�T�G���2�C�T�V�P�G�T�U�J�K�R���E�C�U�G��
study

• Victory Oak Website

PROJECT DESCRIPTION:

Victory Oak housing estate has been 
�F�G�X�G�N�Q�R�G�F���Q�P���V�J�G���U�K�V�G���Q�H���5�V���.�G�Q�P�C�T�F�o�U�����C��
former American military hospital, to create 
210 new properties. The project has led 
to the restoration and enhancement of 
an existing 18-hectare nature reserve and 
the provision of ongoing management 
support. The site is particularly notable for 
the sensitivity of a number of key ecological 
features. These include acid grassland/
heathland communities, a population of sand 
lizards and other reptiles, rare plants (such as 
green winged orchids, autumn ladies’ tresses 
and mossy stonecrop).7

The project is notable for the use of a 
partnership approach between public, 
private and third- sector organisations to 
�F�G�N�K�X�G�T���I�T�G�G�P���K�P�H�T�C�U�V�T�W�E�V�W�T�G���D�G�P�G�‚�V�U���V�J�T�Q�W�I�J��
residential housing. Key stakeholders 
involved in the process included the 
developer, the local wildlife trust, the 
local authority, statutory consultees, and 
environmental consultancies. The project 
has recently won a Highly Commended 
�%�G�T�V�K�‚�E�C�V�G���H�T�Q�O���V�J�G���4�Q�[�C�N���6�Q�Y�P���2�N�C�P�P�K�P�I��
Institute (RTPI) for ‘excellence in spatial 
planning’. This was in recognition of 
outstanding collaboration. 8

GI BENEFITS:

• Habitat restoration and enhancement

• Resident enjoyment

• Health and wellbeing improvements

• �5�R�G�E�K�‚�E���R�T�Q�X�K�U�K�Q�P�U���H�Q�T���X�C�N�W�G�F���D�K�T�F���C�P�F��
insect populations

• Improved aesthetic appeal and increased 
market value

Me
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DECISION MAKING PROCESS:

• �6�Q���G�P�U�W�T�G���C���E�Q�P�U�K�U�V�G�P�V���F�G�E�K�U�K�Q�P���O�C�M�K�P�I���C�R�R�T�Q�C�E�J�����C���.�C�P�F�U�E�C�R�G���C�P�F���'�E�Q�N�Q�I�[���/�C�P�C�I�G�O�G�P�V��
�2�N�C�P���
�.�'�/�2�����U�V�G�G�T�K�P�I���I�T�Q�W�R���Y�C�U���H�Q�T�O�G�F�����6�J�K�U���O�G�V���T�G�I�W�N�C�T�N�[���V�Q���G�P�U�W�T�G���V�J�G���E�Q�P�V�K�P�W�G�F��
involvement of all stakeholders and alignment with project objectives.

• �#���U�K�I�P�K�‚�E�C�P�V���F�G�X�G�N�Q�R�O�G�P�V���K�U�U�W�G���Y�C�U���V�J�C�V���J�C�D�K�V�C�V���C�T�G�C�U���J�C�F���D�G�E�Q�O�G���G�U�V�C�D�N�K�U�J�G�F���K�P���D�G�V�Y�G�G�P��
the former hospital buildings and any change to the existing footprint could potentially 
�J�C�X�G���C�P���K�O�R�C�E�V�����+�P���Q�T�F�G�T���V�Q���E�Q�O�R�N�[���Y�K�V�J���.�Q�E�C�N���2�N�C�P���R�T�Q�X�K�U�K�Q�P�U�����O�K�V�K�I�C�V�K�Q�P���O�G�C�U�W�T�G�U���Y�G�T�G��
established to protect existing habitats.

• The heathlands were known to be visited by night jars from the nearby Dorset Heathland 
Special Protection Area. As there was evidence that recreational access would increase 
species risk, a Supplementary Planning Document required suitable habitats to be provided 
off-site and the attractiveness of the green-belt to be maintained.

• Many of the developer’s key decisions were driven by advice from Natural England. This 
enabled them to make informed judgments on options for habitat alteration and species 
introduction. Further specialist ecological expertise was provided by Johns Associates 
(particularly on the balance between the built and natural environment) and Alaska. The 
latter proved essential in advising on maintenance of soil conditions as part of grassland 
translocation.

BARRIERS, SOLUTIONS AND LESSONS LEARNT:

• Joint decision making enabled aspects of the process to be streamlined. To 
avoid the need for a separate felling license, tree and scrub clearance was 
�C�W�V�J�Q�T�K�U�G�F���V�J�T�Q�W�I�J���V�J�G���R�N�C�P�P�K�P�I���R�T�Q�E�G�U�U�����6�J�K�U���N�G�C�F���V�Q���G�H�‚�E�K�G�P�E�[���I�C�K�P�U���C�P�F���E�Q�U�V��
savings.

• �#�N�V�J�Q�W�I�J�����V�J�G���.�'�/�2���U�V�G�G�T�K�P�I���I�T�Q�W�R���Y�C�U���T�G�U�Q�W�T�E�G���K�P�V�G�P�U�K�X�G�����K�V���G�P�C�D�N�G�F���V�J�G��
�F�G�X�G�N�Q�R�G�T���V�Q���T�G�E�G�K�X�G���Q�P�I�Q�K�P�I���U�W�R�R�Q�T�V�����6�J�K�U���K�P���V�W�T�P���R�T�Q�O�Q�V�G�F���ƒ�G�Z�K�D�K�N�K�V�[���C�P�F��
enabled them to resolve problems as they arose.

• Management of the reserve hadn’t previously included a maintenance regime. 
Any agreed measures would therefore need to account for management 
post-construction. The solution was to secure a management arrangement. 
Funding has been secured for the next 50 years and Dorset Wildlife Trust has 
taken ownership of the reserve. The project was able to protect 2ha of sensitive 
grassland through translocation. To ensure that soil conditions were maintained, 
early planning and expert involvement proved fundamental.

• Partnership working with a cross-section of stakeholder interests revealed ways 
in which environmental improvements could lead to increased market value 
�C�P�F���G�P�J�C�P�E�G�F���E�Q�O�O�W�P�K�V�[���D�G�P�G�‚�V�U�����6�J�K�U���T�G�U�W�N�V�G�F���K�P���R�T�Q�R�G�T�V�[���V�[�R�G�U���Y�J�K�E�J���J�C�X�G��
features uncharacteristic of new build developments. The homes at Victory Oak 
not only have large gardens but are located in easily accessible and high quality 
natural surroundings.

• The project enhanced an understanding of how existing GI could be improved. 
By felling the non-native trees in existence on the site, the original heathland 
could be restored. Horses and cattle were also deliberately introduced to keep 
the scrub down through natural grazing. This in turn helps reduce maintenance 
costs. Sovereign Housing Association and Dorset Wildlife Trust split the cost of 
�V�J�G���C�P�K�O�C�N�U���������������K�P���T�G�E�Q�I�P�K�V�K�Q�P���Q�H���V�J�G���L�Q�K�P�V���D�G�P�G�‚�V�U��

• �#���ƒ�G�Z�K�D�N�G���F�G�U�K�I�P���C�R�R�T�Q�C�E�J���Y�C�U���M�G�[���V�Q���V�J�G���U�K�V�G�����5�V�T�G�G�V���N�K�I�J�V�K�P�I���K�P���P�G�Y���J�Q�W�U�K�P�I��
�F�G�X�G�N�Q�R�O�G�P�V�U���E�C�P���Q�H�V�G�P���K�O�R�C�E�V���D�C�V���ƒ�K�I�J�V���R�C�V�J�U�����.�K�I�J�V�K�P�I���C�V���8�K�E�V�Q�T�[���1�C�M���Y�C�U��
�F�G�N�K�D�G�T�C�V�G�N�[���R�Q�U�K�V�K�Q�P�G�F���C�Y�C�[���H�T�Q�O���ƒ�K�I�J�V���R�C�V�J�U���C�P�F���V�J�G���T�Q�Q�U�V�U���Y�G�T�G���R�Q�U�K�V�K�Q�P�G�F��
�Y�K�V�J�K�P���V�J�G���ƒ�K�I�J�V���R�C�V�J�U���V�Q���O�K�P�K�O�K�U�G���V�J�G���P�G�I�C�V�K�X�G���K�O�R�C�E�V���Q�P���V�J�G���D�C�V���R�Q�R�W�N�C�V�K�Q�P��

Contributors:

Mary Miller 
Commercial Development Manager, Sovereign Housing Association

Annette Cattle 
�2�T�Q�L�G�E�V���/�C�P�C�I�G�T�����.�C�P�F�����0�G�Y���$�W�U�K�P�G�U�U�������&�G�N�K�X�G�T�[�����5�Q�X�G�T�G�K�I�P���*�Q�W�U�K�P�I���#�U�U�Q�E�K�C�V�K�Q�P

Imogen Davenport 
Director of Conservation, Dorset Wildlife Trust
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“My advice 
to those 
undertaking 
GI projects 
is not to 
underestimate 
the 
complexities 
and restrictions 
of ecological 
cycles on the project timescale. 
Interactions with bat nesting seasons 
or transposing acid grassland for 
example will mean adjustments 
and extensions to phases and 
�D�W�F�I�G�V�U�����C�P�F���V�J�G�U�G���E�J�C�P�I�G�U���V�Q���V�J�G��
programme need to be understood 
and communicated. Larger developers 
may need to reconsider their forecast 
sales programme. It’s better to get the 
timespan right from the ecologist and 
recognise you can’t short-cut it”. 
Mary Miller, Commercial 
Development Manager at Sovereign 
Housing Association

“My advice 
to developers 
undertaking 
GI projects 
is to involve 
stakeholders 
right from the 
beginning. 
We had over 
20 years 
of interaction prior to planning 
permission going ahead. I would also 
recommend establishing a focus group 
to look at ongoing management and 
help advise on set up” 
Imogen Davenport, Director 
of Conservation at Dorset 
Wildlife Trust
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Case Study 4: Kingsbrook

PROJECT DESCRIPTION:

Kingsbrook is a new community development of 2,450 homes to the east of Aylesbury. 
The project is being let by Barratt Developments along with the RSPB and Aylesbury Vale 
District Council. It seeks to set a new standard for wildlife friendly housing on a large-scale 
conventional development site. As the project seeks to secure both nature-based and 
�E�Q�O�O�W�P�K�V�[���D�G�P�G�‚�V�U�����C���M�G�[���R�C�T�V���Q�H���V�J�G���R�T�Q�E�G�U�U���J�C�U���D�G�G�P���V�Q���G�P�I�C�I�G���Y�K�V�J���V�J�G���N�Q�E�C�N���E�Q�O�O�W�P�K�V�[��
�V�Q���K�F�G�P�V�K�H�[���V�J�G���D�G�P�G�‚�V�U���V�J�C�V���V�J�G�[���E�C�P���T�G�E�G�K�X�G���H�T�Q�O���)�+���K�P�V�G�T�X�G�P�V�K�Q�P�U�����%�G�P�V�T�C�N���V�Q���V�J�G���C�O�D�K�V�K�Q�P���Q�H��
the project is an attempt to use a GI approach which can be replicated in other development 
scenarios.

�#�V���-�K�P�I�U�D�T�Q�Q�M�������������Q�H���N�C�P�F���G�Z�E�N�W�F�K�P�I���I�C�T�F�G�P�U���Y�K�N�N���D�G���G�U�V�C�D�N�K�U�J�G�F���C�U���I�T�G�G�P�U�R�C�E�G���H�Q�T���V�J�G���D�G�P�G�‚�V��
of both people and wildlife. This will include ponds, parks, meadows, orchards, allotments and 
a 100ha nature reserve. In order to help species move around the site, habitat corridors are 
�D�G�K�P�I���E�T�G�C�V�G�F���W�U�K�P�I���J�G�F�I�G�U�����Y�K�N�F�ƒ�Q�Y�G�T���U�V�T�K�R�U���C�P�F���I�C�R�U���W�P�F�G�T���H�G�P�E�G�U�����5�W�U�V�C�K�P�C�D�N�G���&�T�C�K�P�C�I�G��
Systems (SuDS) are also being established to manage rainwater on the site and to provide 
refuge areas for wildlife. Approaches include the use of rills, swales and ponds. New habitats 
will also be created making use of swift and sparrow boxes, a barn owl box, bat boxes, a 
�N�Q�I�I�G�T�[���
�H�Q�T���V�J�G���E�Q�N�N�G�E�V�K�Q�P���Q�H���N�Q�I�U�������F�T�C�I�Q�P�ƒ�[���R�G�T�E�J�G�U�����Y�K�N�F�N�K�H�G���V�W�P�P�G�N�U�����D�C�V���J�Q�R���Q�X�G�T���R�Q�K�P�V�U���C�P�F��
a wildlife friendly garden in each show home.

Location: Completion Date:

Buckinghamshire, UK 2026 - 2031

Developer:

• Barratt Development 

Key actors:

• Aylesbury Vale District Council 
(strategic partner)

• RSPB (strategic partner)

More information:

• Barratt Developments Website

• RSPB Website

Me
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GI BENEFITS:

• Health and wellbeing uplift for residents and the wider community

• Habitat provision for wildlife

• Improved development aesthetics

• �4�G�F�W�E�G�F���ƒ�Q�Q�F���T�K�U�M���V�J�T�Q�W�I�J���V�J�G���W�U�G���Q�H���5�W�U�V�C�K�P�C�D�N�G���&�T�C�K�P�C�I�G���5�[�U�V�G�O�U���
�5�W�&�5��

DECISION MAKING PROCESS:

• Barratt sought expert advice from the RSPB and Aylesbury Vale District Council to inform 
their decision making process and approach.

• Baseline habitat surveys were undertaken using standard ecological survey techniques to 
understand the existing ecology on and surrounding the site.

• �6�J�G���G�E�Q�N�Q�I�K�E�C�N���U�W�T�X�G�[���‚�P�F�K�P�I�U���Y�G�T�G���V�J�G�P���W�U�G�F���V�Q���C�K�F���V�J�G���U�G�N�G�E�V�K�Q�P���Q�H���)�+���V�[�R�G�U���C�P�F���U�R�G�E�K�G�U��
composition.

• A variety of GI interventions were used with a view to raising development standards, driving 
inspiration and demonstrating what can be achieved. Importantly, the GI approach adopted 
recognised both local and national needs.

BARRIERS, SOLUTIONS AND LESSONS LEARNT:

• The Kingsbrook development initially struggled to obtain development 
consent from Aylesbury Vale District Council. Ecologists from the council 
however, suggested that if Barratt were to partner with the RSPB to create 
a development which was mindful of wildlife, they would potentially look 
more favourably towards any revised planning application. The three 
parties discussed how this might work before Barratt put forward a new 
planning application. Through this early collaboration and joint vision, 
Barratt were able to successfully navigate the planning process.

• The partners found that mutual respect was essential for the successful 
delivery of each other’s objectives. For instance, whilst the RSPB needed 
�V�Q���T�G�U�R�G�E�V���V�J�C�V���R�T�Q�‚�V�C�D�K�N�K�V�[���K�U���C���U�V�T�Q�P�I���O�Q�V�K�X�C�V�K�P�I���H�C�E�V�Q�T���H�Q�T���$�C�T�T�C�V�V�����$�C�T�T�C�V�V��
also needed to understand that only certain development options are likely 
to be sensitive to the needs of wildlife. Understanding and building this 
collaboration early on saved time and money as well as leading to better 
business and wildlife outcomes. The approach also revealed that inter-
partner connectivity and an awareness of the knowledge resources held by 
each partner was fundamental to success.

• Creating a new ethos and culture was found to be paramount in achieving 
�U�W�E�J���C���U�K�I�P�K�‚�E�C�P�V���E�J�C�P�I�G���K�P���F�C�[���V�Q���F�C�[���R�T�C�E�V�K�E�G�����6�J�G���R�C�T�V�P�G�T�U���T�G�E�Q�I�P�K�U�G�F��
that this was something that needed to be present throughout the 
development team. Regular tool box talks with contractors (not just the 
management team) for example, and the ability to ask for help when 
needed (i.e. from the RSPB) were found to be helpful.

• A common perception of GI is that it is often unattractive. It can indeed 
look messy and bare for long periods, particularly in the early phases of 
intervention. To overcome this, communities and customers at Kingsbrook 
are being engaged on what is being done and why. This process has 
�K�P�ƒ�W�G�P�E�G�F���U�V�C�P�F�C�T�F���D�W�U�K�P�G�U�U���R�T�C�E�V�K�E�G���Y�K�V�J�K�P���$�C�T�T�C�V�V���&�G�X�G�N�Q�R�O�G�P�V�U��

• The housing industry typically works on a restricted palette of plant 
species, based on favourable tree root types, look and plant availability. For 
this development a more bespoke biodiversity perspective was required in 
order to meet different wildlife needs.

• Conservation bodies often have limited awareness of the working practices 
of housing developers. Typically, much of project delivery is carried out by 
contractors and sub-contractors. Kingsbrook provided an opportunity for 
the RSPB to engage with new working practices, processes, skill sets and 
�K�P�H�Q�T�O�C�V�K�Q�P���ƒ�Q�Y�U��

Contributors:

Adrian Thomas 
Senior Project Manager, RSPB

Jeremy Alden 
Technical Director, Barratt Developments – North Thames Division

Helen Nyul 
Group Biodiversity Manager, Barratt Developments

“Kingsbrook is 
working hard 
to raise the bar 
for what can 
be achieved on 
a large-scale 
�F�G�X�G�N�Q�R�O�G�P�V����
�H�Q�T���V�J�G���D�G�P�G�‚�V��
of wildlife but 
also how new 
communities are 
inspired and engaged to play their part and 
reap the rewards. Much of the challenge in 
delivering a wildlife-rich built environment 
�K�U���V�Q���F�Q���Y�K�V�J���C�F�L�W�U�V�K�P�I���Y�C�[�U���Q�H���Y�Q�T�M�K�P�I����
but we also need to help translate what 
can be quite complex ecological ideas into 
�U�Q�O�G�V�J�K�P�I���V�J�C�V���K�U���U�G�G�P���C�U���G�C�U�[�����C�E�J�K�G�X�C�D�N�G��
and desirable on any development.” 
Adrian Thomas 
Senior Project Manager at RSPB

“Green 
infrastructure 
should not just 
be seen as 
an attractive 
space between 
housing within 
a development 
but should 
encompass 
every part of a 
�F�G�X�G�N�Q�R�O�G�P�V�����*�Q�W�U�G�U�����I�C�T�F�G�P�U���C�P�F���G�X�G�P��
road frontages can play a vital role in 
creating diverse and attractive habitats. 
Working in partnership with experts and 
having faith to rely on that expertise is 
crucial. Establishing a common goal within 
a framework of what each party requires 
is the starting point to building ideas and 
success. From ideas comes practice and 
from practice comes culture. There are 
challenges in translating these ideas into 
the built form but early engagement and 
solid communication with contractors 
and suppliers can ease these challenges. 
Continuity also plays a key role in creating 
a positive environment where green 
infrastructure developments can succeed”  
Jeremy Alden 
Technical Director at Barratt 
Developments – North Thames Division
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Case Study 5: Marks & Spencer Newcastle

Location: Completion Date:

Newcastle-Upon-Tyne, UK 2015

Developer:

• Marks & Spencer

Key actors:

• ANS Global (product supplier)

More information:

• ANS Website

PROJECT DESCRIPTION:

�#�U���R�C�T�V���Q�H���C���Y�K�F�G�T���U�W�U�V�C�K�P�C�D�N�G���T�G�‚�V�����/�C�T�M�U�������5�R�G�P�E�G�T���K�P�U�V�C�N�N�G�F���C���������O2 living wall on the 
exterior of its Newcastle store. This wall was designed and installed by ANS Global. It is made 
up of 16,000 native species including thyme, wild strawberries and cranesbill all of which 
�R�T�Q�X�K�F�G���J�C�D�K�V�C�V���H�Q�T���K�P�U�G�E�V�U���C�P�F���D�K�T�F�U�����6�J�G���#�0�5���5�[�U�V�G�O���K�U���C���E�Q�O�R�Q�U�V���D�C�U�G�F���U�[�U�V�G�O���U�R�G�E�K�‚�E�C�N�N�[��
designed for vertical walls and is irrigated using rainwater harvesting.9

�+�O�R�T�Q�X�G�O�G�P�V�U���V�Q���/�C�T�M�U�������5�R�G�P�E�G�T���0�G�Y�E�C�U�V�N�G���H�Q�N�N�Q�Y���Q�P���H�T�Q�O���V�J�G���T�G�‚�V���Q�H���H�Q�W�T���5�K�O�R�N�[���(�Q�Q�F���U�K�V�G�U����
which included the installation of living walls. The main aim of the living wall at Newcastle was 
to provide an uplift in biodiversity to the high street, whilst also providing a striking vista.

GI BENEFITS:

• Urban cooling

• Health and wellbeing improvements

• Provision of bird and insect habitat and food

• Improved aesthetic appeal of the high street

DECISION MAKING PROCESS:

• The living wall was a clear visual representation to customers of the 
�U�W�U�V�C�K�P�C�D�N�G���E�T�G�F�G�P�V�K�C�N�U���Q�H���V�J�G���Y�K�F�G�T���T�G�‚�V��

• The size of the living wall was determined by the cost and design process.

• The species of plants used were chosen by ANS in conjunction with store 
design and the consistency of the M&S brand.

BARRIERS, SOLUTIONS AND LESSONS LEARNT:

• In some cases, acquiring planning permission for new development work 
can be a challenge. However, GI often falls within local council priorities and 
in this instance Newcastle City Council have an ambition to regenerate the 
high-street, something the living wall contributes to. This made it easier to 
get planning approval.

• �6�J�G���U�G�V���W�R���E�Q�U�V���Q�H���V�J�G���Y�C�N�N���Y�C�U���U�K�I�P�K�‚�E�C�P�V�����R�C�T�V�K�E�W�N�C�T�N�[���Y�J�G�P���E�Q�P�U�K�F�G�T�K�P�I��
the structural design factors. Additionally, maintenance cost is an ongoing 
challenge for the site and wider industry. To overcome this, GI solutions with 
�N�Q�Y���O�C�K�P�V�G�P�C�P�E�G���E�Q�U�V�U���P�G�G�F���V�Q���D�G���K�F�G�P�V�K�‚�G�F���C�P�F���E�Q�P�U�K�F�G�T�G�F���W�R�H�T�Q�P�V��

• �+�P���U�Q�O�G���K�P�U�V�C�P�E�G�U�����K�V���E�C�P���D�G���F�K�H�‚�E�W�N�V���V�Q���F�G�E�K�F�G���Y�J�C�V���U�W�U�V�C�K�P�C�D�N�G���H�G�C�V�W�T�G���V�Q��
use. This green wall was in part chosen for the added value to customer 
experience.

Contributors:

Rustin Cooper 
Marks & Spencer

Zoe Mountford 
�.�G�C�F���5�W�U�V�C�K�P�C�D�K�N�K�V�[���/�C�P�C�I�G�T�����/�C�T�M�U�������5�R�G�P�E�G�T

References

9 ANS Global (2019). Marks & Spencer Newcastle. [online] Available at: https://www.ansgroupglobal.
com/living-wall/case-studies/marks-spencer-newcastle [Accessed: 25/10/2019].

M i

"The refurbishment 
at M&S Newcastle 
signalled our intent 
to regenerate 
and invest into 
Northumberland 
�5�V�T�G�G�V�����K�O�R�T�Q�X�K�P�I��
not only customer 
�G�Z�R�G�T�K�G�P�E�G�����D�W�V��
also providing 
a striking vista 
on the high street which aims to help 
encourage biodiversity. The living wall was 
one of a number of initiatives to improve 
�V�J�G���U�W�U�V�C�K�P�C�D�N�G���R�G�T�H�Q�T�O�C�P�E�G���Q�H���V�J�G���U�V�Q�T�G����
�K�P�E�N�W�F�K�P�I���K�P�V�G�N�N�K�I�G�P�V���F�Q�Q�T���U�G�P�U�Q�T�U�����.�'�&��
fridge lighting and a new heat reclaim 
system".  
Zoe Mountford 
Lead Sustainability Manager 
at Marks & Spencer
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Green Infrastructure Decision Making  
Route Map
This decision route map represents a synthesis of the common barriers and recommended 
�U�Q�N�W�V�K�Q�P�U���K�F�G�P�V�K�‚�G�F���F�W�T�K�P�I���T�G�U�G�C�T�E�J���E�Q�P�F�W�E�V�G�F���H�Q�T���V�J�G���)�T�G�G�P���)�T�Q�Y�V�J���R�T�Q�L�G�E�V�����+�V���K�U���F�G�U�K�I�P�G�F���V�Q��
follow the key steps in the Practical How-to Guide, and offers a reference tool for project leads, 
designers, developers and beyond, to support decision making when planning new developments.

Key:

Barriers Solutions 

KEY STEPS POTENTIAL BARRIERS AND SOLUTIONS

5   Develop a GI plan
Professionals are often 

unsure how best to justify 
GI interventions

New knowledge and 
innovation can be limited 

by rooted approaches

Create persuasive 
evaluation tools

Establish a series of 
integrated GI provisions

Don’t reject GI attributes 
that are harder to quantify

6    Implement, monitor  
and manage Uncertainty over necessary level of, and 

costs for on-going GI maintenance

�5�Q�O�G���)�+���D�G�P�G�‚�V�U��
are less easy to 

monetise

Incremental or 
isolated greening 

can be detrimental 
to GI integrity

Interventions 
are based on 
non-spatially 

�U�R�G�E�K�‚�E���H�Q�T�O�W�N�C�G

Share knowledge and increase 
capacity long term

Adopt a risk-sharing approach

Agree future environmental management 
with local community and stewardship 

groups e.g Wildlife Trust

7   Consider/embed an 
organisation-level 
strategy

GI spans different disciplinary 
areas, challenging strategic 

integration

�)�+���D�G�P�G�‚�V�U���C�T�G���P�Q�V�� 
well understood

Unify the vision and 
create a common 

language of GI

Develop business 
models which 

allow the economic 
potential of GI to be 

recognised

Incorporate 
�U�E�K�G�P�V�K�‚�E���G�X�K�F�G�P�E�G��

in new business 
models

Communicate clear 
messages to key 
decision makers

KEY STEPS POTENTIAL BARRIERS AND SOLUTIONS

1   Identify  
stakeholders Few actors are adequately 

equipped to meet the challenge 
of GI independently

Assign a  
leadership role

�$�G�P�G�‚�V�U���C�T�G��
�F�K�H�‚�E�W�N�V���V�Q��

convey

Run focus groups  
and events

2   Engage experts

Internal specialisation is 
fragmented

�.�K�C�K�U�G���Y�K�V�J���U�V�C�V�W�V�Q�T�[��
bodies

There is a lack of green space 
expertise across disciplines

Agree future 
environmental 

management with 
local community 
and stewardship 

group e.g. Wildlife 
Trusts

Work within a clear 
and well-developed 

policy context

Adopt a risk-sharing 
approach

3   Understand policy 
landscape

4   Assess existing GI 
features �.�G�C�F���C�E�V�Q�T�U���J�C�X�G���C���V�G�P�F�G�P�E�[���V�Q��

favour  standardised forms of 
provision

�.�G�C�F���C�E�V�Q�T�U���F�Q�P�o�V���C�N�Y�C�[�U���C�R�R�T�G�E�K�C�V�G��
the importance of enhancing existing 

GI attributes

Recognise and utilise 
GI features already in 

existence

Professionals are sometimes unsure how development at one scale can 
impact GI policy at different scales
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ReferencesInsights

�6�J�K�U���T�G�R�Q�T�V���J�K�I�J�N�K�I�J�V�U���‚�X�G���E�C�U�G���U�V�W�F�K�G�U��
which show how the multiple challenges 
of successfully integrating GI into built 
environment proposals were overcome. 
The insights and learnings from these 
are intended to aid the successful 
implementation of GI in future development 
projects.

GI is typically perceived to lack a return 
on investment, resulting in low levels of 
implementation. However, as shown in 
these case studies, GI can generate a 
�O�W�N�V�K�V�W�F�G���Q�H���D�G�P�G�‚�V�U���H�Q�T���D�W�U�K�P�G�U�U�G�U�����V�J�G��
environment and society. For instance, 
through GI built assets can adapt to 
the impacts of future climatic changes 
�K�P�E�N�W�F�K�P�I���V�J�G���K�P�E�T�G�C�U�G�F���T�K�U�M���Q�H���ƒ�Q�Q�F�K�P�I���C�P�F��
overheating. This resilience will generate 
�‚�P�C�P�E�K�C�N���T�G�V�W�T�P�U���V�J�T�Q�W�I�J���V�J�G���C�X�Q�K�F�C�P�E�G���Q�H��
�ƒ�Q�Q�F���F�C�O�C�I�G���T�G�R�C�K�T���C�P�F���C�K�T���E�Q�P�F�K�V�K�Q�P�K�P�I��
system upgrades. It was also shown in some 
of the case studies that implementing GI 
into the design of the project increases 
the speed and likelihood of acquiring 

planning permission, saving both time and 
money. In some cases, GI may not offer 
�F�K�T�G�E�V���Q�T���K�O�O�G�F�K�C�V�G���‚�P�C�P�E�K�C�N���T�G�V�W�T�P�U�����D�W�V��
can still provide long term value in other 
forms including better environmental 
outcomes, improved health and wellbeing 
of building occupants and greater customer 
experience.

Another common thread that ran throughout 
the case studies was the success of a 
collaborative approach. Typically, this was 
shown to involve working closely with a 
number of stakeholders, some of which are 
not traditionally involved in development, 
such as environmental NGOs. By working 
together developers and external partners 
can exchange knowledge, share learnings 
and collaborate to generate better outcomes 
for nature and people.

It is hoped that the learnings shared in this 
report can support future project teams in 
achieving similar or greater gains in GI for 
their own projects.
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