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Abstract 

Empirical research involving projects is an important and common way to advance knowledge in the energy 

sector, and there are well-established approaches for qualitative analysis of single or few cases (1-10 cases) 

as well as quantitative analysis of large databases (from 50+ cases). However, the “middle-ground” of 

analysing 10-50 cases is an unknown territory. Very few approaches exist to deal with numbers of cases that 

lie in the range of 10 -50. This paper shows how this “middle-ground” can be explored through Qualitative 

Comparative Analysis (QCA) This is a method that can be applied to energy infrastructure projects (such as 

construction, operations, and decommissioning of power plants) in order to study causal inference (e.g. 

factors associated with outcomes). This paper demonstrates the potential of QCA by showing its application 

on an energy infrastructure phenomenon with an intermediate number of cases, that of nuclear 

decommissioning projects. These projects are becoming increasingly important to society and have 

multibillion US dollar budgets. Moreover, their characteristics need to urgently be matched with their project 

performance in order to avoid even further cost overruns. The application of QCA to 24 European 

decommissioning projects shows that a combination of characteristics (such as the streamlined governance 

structure and the presence of a storage facility for radioactive material on site) might be contributing to lower 

cost overruns. This paper concludes by showing how QCA can be applied to other energy infrastructure 

phenomena with a similar intermediate number of cases. 

 

Highlights  

- There is a gap in knowledge on how to conduct research with 10-50 cases  

- This paper shows the applicability of QCA to an intermediate number of cases 

- To exemplify this approach, QCA is applied to 24 nuclear decommissioning projects 

- Streamlined governance and storage facilities on-site can reduce overruns 

- Stable funding for the NDP and storage facilities on-site can reduce overruns 

 

Keywords: Research Method, Qualitative Comparative Analysis, Megaproject, Small-medium size, End-

of-Life, Nuclear Decommissioning. 

Word Count: 7640 
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1 Introduction  

Most of the empirical research currently undertaken on energy infrastructure phenomena either 

uses the qualitative ‘case-study’ analysis of 1 to 10 cases (e.g. [1]–[3]) or the quantitative 

analysis of databases of 50+ cases (e.g. [4]–[7]).  

Case study analysis is extensively used to describe and understand the behaviour of one or more 

projects and is a very effective method for theory building [8], [9]. As traditionally understood, 

case study research allows a rigorous and systematic qualitative and highly contextual analysis 

of a single or a small number of energy projects, [10], [11]. Alternatively, quantitative analysis 

of databases of 50+ cases allows the application of descriptive statistics (e.g. presenting mean, 

median, mode and outliers); correlation analysis (to quantify to which degree two variables are 

associated); and regression analysis (to investigate the relationship of one or more 

“independent” variables on a “dependent” variable) [12].   

Between these two domains, there is a “middle-ground” characterised by researchers dealing 

with an intermediate number of cases, typically in the range of 10-50. This paper discusses the 

role of using Qualitative Comparative Analysis (QCA) to explore this “middle-ground” in 

energy infrastructure phenomena. QCA is particularly useful for small to medium sample sizes 

[13]. When dealing with 10-50 cases, enough in-depth case knowledge can be retained and used 

for interpretation which is often diluted or infeasible when attempting to interpret the statistical 

analysis of large sample sizes. Through QCA, it is also possible to evaluate the influence of 

both individual independent variables as well as their combinations, linking multiple pathways 

to an outcome [14]–[16]. So, the main difference between QCA and regression (as well as other 

statistical tests) is that regression aims to quantify the net independent effect of individual 

variables on an outcome, examining interactions between variables primarily to establish each 

one’s independent contribution, whereas QCA endeavours to focus on associations between 
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combinations of variables and the outcome, also making explicit the influence of the context 

and the effect of interactions between variables [17]. 

 

1.1 QCA as a bridge between qualitative and quantitative analysis 

QCA is an analytical method for case comparison which uses both theory and case knowledge 

in combination to investigate the relationship between characteristics of a case (both 

individually and combined) and a performative measure [13].  

In QCA, the term “case” is specifically used to represent the unit of analysis (as opposed to“case 

study research” as described, amongst others, by Yin [10]). In QCA, cases need to be 

sufficiently understood to operationalise the variables and to interpret and discuss the results of 

an analysis. QCA bridges the gap between qualitative and quantitative analysis and provides a 

mechanism to research a small to medium number of cases [15], [16], [18], [19]. QCA combines 

qualitative and quantitative data and analyses into a single method [20]. QCA uses qualitative 

information that is “quantified” into numeric data (binary, for crisp-set QCA) and then 

analysed. This analysis provides information (i.e., indicators that show the relationship between 

the variables) that researchers need to examine and interpret through their contextural 

knowledge (i.e., going back to the qualitative data and information gathered during the data 

collection stage).  There are three main different types of QCA analysis: crisp-set QCA, fuzzy-

set QCA and multi-value QCA c Crisp-set QCA is particularly useful when all cases analysed 

exhibit the complete presence or absence of the hypothesized characteristics and outcome. 

Crisp-set QCA uses a binary coding scheme where the outcome and each condition in the 

analysis are assigned a value of 0 (non-membership) or 1 (full-membership) based on case 

knowledge. Where the variables cannot be assigned a dichotomous categorisation, multi-value 

QCA (where each variable can be assigned one of few discrete values) or fuzzy-set QCA (where 

each variable can be given a value in a continuous range) can be used. Based on the available 
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data, the ability to categorize variables in a binary manner, and given the exploratory nature of 

research in this sector using QCA, we used crisp-set QCA. The results of this research will be 

benchmarked in future using multi-value QCA or fuzzy-set QCA (see section 4). 

 

1.2 Recent and relevant publications about QCA 

Until recently, QCA has been applied in a limited fashion [14], [21]. Primarily, QCA has been 

used in the fields of comparative politics, business and economy, and sociology [18], as well as 

in general management [21], but more sporadically (and only very recently) in the field of 

project and general management in the energy sector. Recent publications that have applied 

QCA to in the energy infrastructure phenomena include the following: 

• Crawford [22] used QCA to identify the organizations composing the so-called “energy 

policy-planning network”;  

• Sander [23] investigated how oil companies developed diverse governance structures to 

manage similar challenges;  

• Brito et al. [24] applied QCA to 39 cities that changed the fuel of urban buses to identify 

which combination of conditions lead to choosing compressed natural gas;  

• Hennessey et al. [25] used QCA to analyse 11 projects described by four characteristics 

linking them to a set of co-benefits; 

• Fraser and Chapman [26] used QCA to analyse 29 survey responses obtained from local 

officials concerning 200 of the largest mega-solar plants in Japan in an attempt to analyse 

the social equity impacts of the mega-solar siting process; 

• Wurster and Hagemann [27] used fuzzy-set QCA to establish which conditions are linked 

to  the growth of renewable electricity production in all 16 federal German states;  
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• Bakker et al. [28] have used QCA to understand how knowledge transfer between temporary 

inter-organizational projects and permanent parent organizations occurred, using a dataset 

of 12 cases;  

• Verweij [29] has taken a sample of 27 Dutch road construction projects and investigated 

their satisfactory implementation highlighting four configurations that lead to satisfaction.  

These references suggest that the research community has shown a growing interest in QCA in 

recent years, with increasing numbers of publications in prominent journals referring to it. 

Nevertheless, QCA has not been adopted to investigate energy infrastructures to the same 

degree as in other research disciplines [15], [18], [21]. 

QCA can also be adopted to leverage larger databases. Greckhamer et al.  [30] have shown the 

potential of QCA to investigate larger data sets, both as an alternative and/or to complement 

other techniques, such as regression. One example is the research performed by Ning [31], who 

has based his study on a questionnaire-survey of 265 dwelling fit-out projects in China and 

focused on how the combination of formal control and trust could give rise to high project 

performance. Fiss [32], who has used data from a  survey of 205 high-technology manufacturing 

firms in the UK and analysed the relationship of organisational structure characteristic with the 

firms’ performance regarding return on assets. 

Given QCA’s potential to be applied to medium-sized datasets, the aim of the paper is to present 

how QCA can be a valuable approach to investigating energy infrastructure phenomena. This 

aim is achieved by applying QCA to a particular form of energy infrastructure phenomena, the 

decommissioning of European nuclear power plants, referred here as Nuclear 

Decommissioning Projects (NDPs).  
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1.3 Selection of the research context to exemplify QCA 

Jordan et al. c summarise that QCA is appropriate when “(1) the number of available cases is 

limited; (2) a comparison between an intermediate-N number of cases is desired; (3) conditions 

can vary both qualitatively and quantitatively; and (4) the research question probes the 

combinations of factors and multiple pathways that can lead to a given outcome” (p. 1170). 

Moreover, QCA is particularly attractive to researchers investigating energy infrastructure 

phenomena for which a large dataset may be impossible to obtain. This section describes how 

to apply QCA, using, as an example, the phenomenon of NDP. NDPs are a good fit for QCA 

for the reasons summarised in Table 1. 

Given that NDPs are an appropriated context for a QCA analysis, the following section provides 

a summary of the NDP context, before presenting the four-step process for the application of 

QCA.  

Generic Reasons for using QCA Reasons why NDPs are a good fit to 

exemplify QCA 

It is suitable for small to medium number of 
cases 

The number of European NDPs selected is 24 

Cross-comparison of cases is possible, retaining 
in-depth knowledge of the cases 

A cross-comparison among these NDPs is 
highly desired 

The phenomenon to be investigated requires the 
use of empirical data about the project (e.g. 
factors that affect its outcome) 

NDPs are described through their characteristics 
and performance, which are variables that vary 
both qualitatively and quantitatively 

It is possible to analyse the impact of 
combinations of factors  

The aim of this research on NDPs needs to make 
progress into the investigation of not only single 
NDP characteristics independently taken, but 
also their combinations, and their impact on the 
NDP cost overruns. 

Large data sets are difficult to obtain, because 
constituent data are commercially sensitive or 
simply do not exist 

It is hard to obtain a large dataset because (a) 
The total number of NDP in Europe is not 
greater than 50 and (b) given the security-
sensitive nature of nuclear decommissioning it is 
difficult to collect information 

It aims to explain causal inference Causal inference is an important element for the 
decision-makers dealing with NDP 

Table 1 Reasons for using QCA to analyse NDP 
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1.4 Relevance of the NDP research context and selection of the unit of 

analysis  

Globally, more and more energy infrastructure is reaching its end-of-life and will enter its 

decommissioning phase [33], [34]. Decommissioning refers to the process of withdrawing 

infrastructure from service, taking it apart and deconstructing it, and when used in the context 

of nuclear decommissioning, also includes the need to remove the regulatory control from a 

facility [35]. 

Within the UK and the US, decommissioning projects range from small projects to multibillion-

dollar megaprojects [36]–[39]. Furthermore, the costs of decommissioning energy 

infrastructure tend to increase, and stakeholders lack a full understating of why this happens.  

Additionally, most of the time, the aim of decommissioning is to restore the site to new use 

(i.e., reaching an “empty field” or leaving only a limited number of structures). This means that 

no revenue-generating assets are created at the end of the process. (This contrasts with the 

situation of building new infrastructure). Decommissioning also presents significant socio-

economic challenges [40]–[42], as the traditional motivation to complete the project on time to 

benefit from the availability of the newly built infrastructure is missing. 

Decommissioning projects in the energy sector can relate to offshore gas production 

infrastructure [43], dams [44], wave energy [45], heat pumps systems [46] and nuclear reactors 

[47]. Remarkably, despite their growing importance and their growing costs in several 

industrial sectors (e.g., nuclear and offshore oil & gas decommissioning), until now, 

decommissioning projects have been mostly overlooked by scholars working on the economics 

and management of energy infrastructure. Apart from some early remarkable research [48]–

[50], the limited attention on decommissioning might be associated with the limited number of 

existing decommissioning projects, the limited availability of information on these projects, 

and the natural tendency and desire of engineers and project managers to contribute to creating 
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new landmarks, rather than dismantling them. However, investigating the characteristics that 

affect decommissioning performance is urgent in order to enable such projects to be delivered 

effectively and not left as problems for future generations to resolve.  

This paper uses the example of NDPs, primarily due to their economic relevance, and also due 

to the amount of official, reliable, publicly available information which exceeds other industrial 

sectors. In fact, concerning NDPs, publications from international organizations have recently 

increased in number and quality. These include reports by the International Atomic Energy 

Agency [51]–[53], the OECD/Nuclear Energy Agency (NEA) [54]–[56], the European 

Commission [57], the European Court of Auditors reports [58], [59] and others (e.g.[60]–[62]). 

However, these publications tend to discuss mostly the NDPs’ cost estimates (e.g.[51], [56], 

[63]), to focus on a qualitative description and examination of a small-medium number of NDPs 

[58], [60], or to provide the perspective of single experts on specific topics (e.g. the authors of 

different chapters of [61]). However, systematic European-wide research on the NDP 

characteristics that affect (both individually and combined) the NDP performance (in terms of 

cost overruns and not discussing total original budgets) has not been presented yet. So, NDPs 

are the perfect examples of “middle-ground” situation to be analysed through QCA because of 

their sample size and the relevance of these projects. Indeed, the size of the NDP sample is a 

typical “middle-ground” size of 24 European NDPs, representing the ongoing European NDPs 

where reliable public information on the estimates at completion is available (as explained in 

Section 1.3). 
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2 Development of a four-step QCA process 

Drawing from Kahwati et al. (2016), this paper elaborates four steps of crisp-set QCA. These 

four steps consist of: 

• Step 1: the collection and selection of cases 

• Step 2: the derivation and description of characteristics and performance of these cases, and 

their operationalization into binary variables 

• Step 3: the operationalization of characteristics and performance of the selected cases 

• Step 4: analysis, starting from the calculation of QCA indicators 

These four steps are illustrated in Figure 1 and described in the following sections. 

 

Figure 1. Steps to Implement QCA on NDPs 

 

QCA relies on and captures causal complexity, meaning that the influence one variable has on 

another and the outcome(s) of interest cannot be understood fully in isolation, rather, the 
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configuration of variables is important to understand the full effects variables have on the 

outcome(s) of interest [65], [66]. Equifinality, or the concept that an outcome can be achieved 

through different means (i.e., multiple configurations of variables or “pathways”), underpins 

QCA  [18], [65]. Thus, our study aimed to identify all of the possible combinations of variables 

investigated to provide a comprehensive understanding of cost overruns in this specific context 

of NDPs. Asymmetry is also a causal assumption in QCA and a function of its foundation in 

set theory QCA [18], [65]. Unlike correlation which is fundamentally symmetrical, asymmetry 

in QCA reflects the concept that variables may not influence each other in the same way because 

variable 1 being a subset of variable 2 does not necessitate that variable 2 is a subset of variable 

1.  Similarly, asymmetry in QCA reflects that the configurations of variables that lead to the 

outcome are not necessarily the opposite of variables that lead to the negation of the outcome. 

 

2.1 Step 1: Collection and selection of NDPs 

In QCA, the number of cases has to balance the number of conditions, maintaining in-depth 

case knowledge. Jordan et al. [17] emphasise that, in applying QCA, “it is beneficial to select 

cases that exhibit the greatest possible variety of configurations” (p. 1163).  Despite appearing 

as a manipulation of the dataset or a selection bias, “this practice is appropriate for QCA 

because the method’s logic is not probabilistic” [17] (p.1163). QCA does not account for how 

many times a certain characteristic occurs, but only that it occurs.  

In this study, the case selection is bounded by the number of ongoing European NDPs where 

information on the development of different estimates at completion is available. The NDPs 

selected are taken from those NDPs that are reported upon in the Power Reactor Information 

System (PRIS) by the International Atomic Energy Agency [67]. They were further selected on 

the availability of information about their costs. Sellafield NDP (in the UK) is excluded because 
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it represents a complete outlier (as its cost estimate is greater than £160 billion, i.e. more than 

70% than the overall UK ones) [68]. The Italian NDPs are excluded as the only recent publicly 

available information comes from local news and are deemed not to be sufficiently reliable. 

 

2.2 Step 2: Derivation and description of NDP characteristics and 

performance and their operationalization into binary variables 

While QCA applications have adopted numerous approaches to identify possible project 

characteristics, the authors adopted an inductive approach, as “conditions are mostly selected 

on the basis of case knowledge and not on existing theories” (p. 1163) [17]. Indeed, there is a 

lack of established theory on NDP characteristics that are important for the project performance 

of NDP, so these characteristics need to be gleaned from the NDP knowledge [47]. However, 

the deductive and inductive approaches are not mutually exclusive, “but rather an essential 

continuity and inseparability between inductive and deductive approaches to theory 

development” [69]. Therefore, some deductive-inductive iterations occurred.  

 

2.2.1 Data collection and derivation of the NDP characteristics 

Investigating NDP characteristics that impact on NDP performance has only recently started to 

attract the interest of academics and practitioners [33]. In order to review and collect NDP 

characteristics, the authors reviewed academic papers, reports from international organizations, 

and practitioner-based publications.  

From this review, it emerged that the majority of academic papers on nuclear decommissioning 

do not focus on project management and instead discuss the technical challenges of 

decommissioning. However, the number and quality of reports from the international 

organizations and practitioner-based publications have been recently increasing. For example, 

Torp & Klakegg [70] examine the challenges of estimating the cost of decommissioning 
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projects, using a Swedish NDP as a case study. These publications highlight the importance of 

the availability of facilities to store waste on-site, the availability and stability of funding, and 

the importance of overall project governance as important characteristics that affect 

decommissioning performance [58], [60], [61]. 

These publications tend to focus mostly on the NDP cost estimation process (e.g.[51], [56], 

[63]) or to provide the perspective of single experts on single topics, (e.g. as by authors of 

different chapters of [61]). A systematic study investigating the relationship between the NDP 

characteristics (individually and combined) and NDP cost performance is still missing.  

Primary data were also gathered during semi-structured interviews, in order to make sure that 

the knowledge of practitioners was included in the investigation. The main open-ended question 

was “In your opinion, which NDP characteristics impact most on NDP performance in terms 

of cost and time?” This question was structured to enable practitioners’ views to emerge without 

preconceptions. Time was included in the question but, given there is no publicly available 

information regarding the schedule of the decommissioning of European NDP, only cost was 

subject to the QCA application. Other questions sought to gather data on contextual independent 

variables including funding availability and stability, the presence of storage and/or disposal 

facilities on-site and/or in the country, and the regulatory-related and social challenges of NDPs 

[71]. 

Purposive sampling was used to select the interviewees [72]. Interviewees were first selected 

for their involvement with at least one European NDP, and at least one person with experience 

on each of the NDPs was interviewed. The respondents were then selected according to their 

seniority and their roles in the organization. Eighty-two percent of the interviewees had more 

than ten years in the industry; twelve percent covered various roles in different organisations 

within the nuclear-decommissioning industry. Experts from Sweden, Finland, Switzerland and 

the Netherlands were also interviewed for comprehensiveness. Interviewees included senior 
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project and programme managers, programme enablers, head of projects, project leaders, 

managing directors, one head of perspective and international development, and one senior 

auditor of the European Court of Auditors. In total, thirty-five interviews were conducted. The 

interviews on average lasted forty-five minutes. The interviews were transcribed and analysed 

using content analysis [73], [74], broadly following the process described by [75]. Table 2 lists 

the NDP characteristics that have been collected during the interviews as having a potential 

impact on NDP performance. Other NDP characteristics were mentioned during the interviews. 

These include the overall governance structure, the lack of project management experience, and 

the need to design the infrastructure with decommissioning in mind [76].  

Considering (i) the availability of reliable information collected during the literature review, 

(ii) the possibility to operationalize only some of the above-mentioned characteristics in a 

binary way, and (iii) the need to limit the number of characteristics to a maximum 6 - 7 for a 

number of cases between 10 and 50, six project characteristics were selected for the QCA, and 

their operationalization is described in Table 3.  The list of characteristics was narrowed down 

to the characteristics in Table 3 by capturing those that could be operationalized in a binary 

manner and those that had reliable and adequate information available.  
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NDP Characteristics Is this NDP characteristic possible to operationalize in QCA in a binary way? 

Unknowns and uncertainties 
about the site conditions and 
consequent need of 
(additional) characterization 

No, not directly. “Characterization” in the nuclear industry refers to the determination of the 
nature and activity of radionuclides present in a specified place [77], and it is useful to 
understand the site condition before the start of the NDP. However, operationalizing what 
“extensive characterization” is in a binary way for QCA is extremely challenging, especially 
at this stage of exploratory research. This area still requires further research, which could be a 
follow-up of the present one. However, since more extensive characterisation is needed for 
more complex and bigger NDPs, and more complex NDPs are the most expensive ones, the 
monetary size of the NDP has been operationalized for QCA.  

Limited clarity of the waste 
routes and availability of 
storage and disposal 
facilities 

Yes, this is operationalized for QCA in terms of storage facilities available on site and 
availability of storage facilities available in the country, as the operationalization of “clear 
waste routes availability” is too subjective to be operationalized in a binary way  

Regulatory-related 
challenges 

No, this would need a suite of additional assumptions to allow the operationalisation of this 
characteristic for QCA purposes. For example, this is described by several “sub-variables”, 
e.g. considering the number and types of recent updates of each “key” regulations per 
country. Nevertheless, only limited information and knowledge on their impact on the project 
performance is available. Therefore, this is not operationalized in the QCA analysis presented 
in the paper. This characteristic can be investigated through the means of qualitative analysis 
(e.g. through content or thematic analysis) [78] 

Availability of stable 
funding 

Yes, this is operationalized for QCA, based on the interviewees’ answers and additional 
references. 

Government Ownership  Yes, this is operationalized for QCA in terms of governance structure  

Contractual and procurement 
agreements 

No, as “contractual and procurement agreements” would need a number of “sub-variables” to 
be operationalised in the context of the current research on NDPs. Indeed, there is only 
limited publicly available information on the most common and less common types of 
contractual and procurement agreements used in the selected European NDPs, and the news 
on this topic is mostly negative new that explain “what went wrong” (see for instance [79]), 
clearly providing a biased view on this topic. This characteristic can be analysed through 
qualitative research focusing on single case studies, analysed in-depth [80], [81]. 

Early and Detailed Planning  

No, as “early planning” is extremely difficult to be operationalised in this research context. 
Information on how the NDPs were planned are not available both because most of these 
“original plans” go back decades and the confidentiality of this information. This 
characteristic can be analysed through qualitative research. 

Availability of suitably 
qualified resources and 
supply chain reliability  

Yes, this is operationalized for QCA, mostly based on the interviewees’ answers. Contractors 
in the nuclear industry need to be able to demonstrate that they have robust and effective 
health and safety management processes, understand the significance of working in the 
nuclear industry, have experience in the nuclear market, have the financial strength to accept 
the risks and liabilities associated with large projects, have national and international 
standards for the management of their business, etc. [82]. 

Limited clarity of the final 
end-state 

No, as “clear scope” is extremely difficult to be operationalised in this research context, as 
NDPs often carry big uncertainties and are affected by regulatory changes that might alter the 
project scope, but this information is not publicly available. This characteristic can be 
analysed through qualitative research. 

Social-related challenges and 
knowledge management  

No, as it is extremely difficult to operationalize in a binary way the “social-related 
challenges”, and traditional qualitative research is more suitable for the investigation of this 
topic.  

Table 2. NDP characteristics that have been most emphasized during the semi-structured interviews [33] 
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Project 

Characteristics 

Description for the operationalization of the 

corresponding project characteristic 
Abbreviation 

Key reference in the 

realm of nuclear 

decommissioning 

Project Governance  

1 – the project governance is complex and multi-
layered  

GOVERNANCE 
 [58], [83] and interviews 

0 – the project governance is streamlined and not 
multi-layered 

governance 

Funding Availability 
and Stability 

1 – the funding is stable, and there are no changes to 
the funding availability  

FUNDING 
  [54], [84] and interviews 

0 – the funding is unstable and is re-discussed yearly  funding 

Supply Chain 
Availability and 
Reliability  

1 – there is an available, reliable nuclear supply chain 
in the country 

SUPPLYCHAIN Interviews, and recent 
increasing number of 
initiatives, e.g. [85] 

0 – there is no available, reliable nuclear supply chain 
in the country 

supplychain 

Presence of Storage 
Facilities on Site 

1 – storage facilities for radioactive material are 
available on site 

STORONSITE 

[86][87] and interviews  

0 – storage facilities for radioactive material are not 
available on site 

storonsite 

Presence of Storage 
Facilities in the 
Country 

1 – storage facilities for radioactive material are 
available in the country 

STORINCOUNTRY 

0 –storage facilities for radioactive material are not 
available in the country  

storincountry 

Monetary Size of the 
NDP 

1 – the monetary size of the project exceeds €1bn ESTIMATCOMPL 
[41], [88] 0 – the monetary size of the project does not exceed 

€1bn 
estimatcompl 

Table 3. Operationalization of the project characteristics to test against the outcome of interest 

 

2.2.2 Derivation and description of the NDP performance  

For the purpose of this exemplar application of QCA, the performance of NDPs is assessed 

according to their (loosely-termed) cost overruns [89]. More specifically, NDPs are clustered 

using different thresholds, i.e. if their cost overrun is within 10% cost overruns, as in [11],  

within 25%, as in [90], or within 50%,  because: 

• For the application of QCA the selected set of cases needed to show diversity in the outcome 

and can include more than one outcome [91], and  

• due to the fact that, in the literature, there is limited agreement on what is the threshold 

above which a project should be considered affected by cost overruns.   

In this case, “1” means that the NDP’s cost overrun is within a specific percentage of cost 

overruns, while  “0” means that the NDP’s cost overrun is exceeding that percentage (in other 

words, it is NOT within the percentage of cost overruns specified). For example, the project 

“Berkeley” is NOT within 10% and 25% cost overruns (“0” in the table) but is within 50% cost 

overruns (“1” in the table). Conversely, a project with cost overruns higher than 50% (such as 
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Ignalina), is represented with “0” in all categories “Withing 10%”, “Within 25% and “Within 

50%” cost overruns”.  

 

2.3 Step 3: Operationalization of NDP characteristics and performance of 

the selected NDPs 

The binary operationalization of both NDP characteristics and performance is based on the 

systematic collection of secondary data (i.e. the literature review), and primary data (i.e. semi-

structured interview with experts) explained above.  

Table 4 shows the raw data table of the project characteristic. “1” means that the project 

characteristic is present, “0” means that the project characteristic is absent. So, for example, 

governance was operationalized with “1” for NDPs in the UK, Bulgaria, Lithuania and 

Slovakia, as the governance of these NDPs is complex and multi-layered [58], [92]. Conversely, 

the governance of Spain, France and Germany has been operationalized with “0”, as their 

project governance is more streamlined and not as multi-layered. 

From this table,  two issues can be identified.  Firstly, “Governance” and “Funding” are always 

characteristics in opposition, i.e., when one is present, the other is absent, and vice versa. 

However, this does not mean that the two are related, as the fact that the project governance is 

complex and multi-layered does not necessarily imply instability of funding and vice-versa. 

Secondly, it can be noticed that the characteristic “SUPPLYCHAIN” is present in all NDPs 

apart from two, and “STORINCOUNTRY” is present in all the NDPs apart from one and. This 

shows a limited variation of these project characteristics, which is a limitation of the current 

research that needs to be addressed in future research.  

However, going back to case knowledge, the importance of these NDP characteristics supports 

(or justifies) their inclusion in the QCA. So, for example, Ignalina is the only NDP that has 

been operationalized as an NDP without the availability of storage in the country. This is 
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extremely relevant, as, from the interviews, it emerged that the only Low-Level Waste storage 

facility in the country is a very small facility used for medical waste and that Ignalina has only 

very temporary storage facilities built and operational on site. This is because the waste 

originated in Ignalina (Lithuania), was originally supposed to be shipped back to Russia at the 

time of the Soviet Union, and this is now proving to be a challenge. The issues with the 

availability of storage facilities in Ignalina is also stressed in recent publications (e.g. [58]). 
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1 
Berkeley 
(UK) 

1 0 1 1 1 0 0 0 1 

2 
Bradwell 
(UK) 

1 0 1 1 1 0 1 1 1 

3 
Chapelcross 
(UK) 

1 0 1 0 1 0 1 1 1 

4 
Dounreay 
(UK) 

1 0 1 1 1 1 1 1 1 

5 
Dungeness A 
(UK) 

1 0 1 0 1 0 1 1 1 

6 
Harwell and 
Winfrith 
(UK) 

1 0 1 1 1 1 1 1 1 

7 
Hinkley Point 
A (UK) 

1 0 1 0 1 0 1 1 1 

8 
Hunterston A 
(UK) 

1 0 1 1 1 0 1 1 1 

9 Oldbury (UK) 1 0 1 0 1 0 0 0 0 

10 
Sizewell A 
(UK) 

1 0 1 0 1 0 0 0 0 

11 
Trawsfynydd 
(UK) 

1 0 1 1 1 0 1 1 1 

12 Wylfa (UK) 1 0 1 0 1 0 0 0 1 

13 
Vandellos – 1 
(Spain) 

0 1 1 0 1 0 1 1 1 

14 
Jose Cabrera 
(Spain) 

0 1 1 0 1 0 0 1 1 

15 
Chinon A 
(Fance) 

0 1 1 0 1 0 0 1 1 

16 
St Laurent 
(France) 

0 1 1 0 1 0 1 1 1 

17 
Bugey 
(France) 

0 1 1 1 1 0 0 0 1 

18 
Brennils 
(France) 

0 1 1 0 1 0 0 0 0 

19 
Chooz  A 
(France) 

0 1 1 0 1 0 0 1 1 

20 
Creys 
Malville 
(France) 

0 1 1 0 1 1 0 1 1 

21 
Greifswald 
(Germany) 

0 1 1 1 1 1 0 1 1 

22 
Kozloduy 
(Bulgaria) 

1 0 0 1 1 1 1 1 1 

23 
Iganlina 
(Lithuania) 

1 0 0 0 0 1 0 0 0 

24 
Bohunice 
(Slovakia) 

1 0 1 1 1 1 0 1 1 
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2.4 Step 4: Analysis  

2.4.1 Calculation of QCA indicators 

The fourth step consists of the calculation of the QCA “indicators”, i.e. “consistency” and 

“coverage”, which is performed using the QCA package in R1, as described by Dusa (2017).  

QCA identifies the necessary and sufficient configurations that lead to a certain outcome 

through the computation of “consistency” and “coverage”. For the necessity analysis, 

consistency measures the level to which an outcome is a subset of a characteristic. A condition 

has a consistency of 100% if all the instances of the outcome (in this study, the NDP 

performance in terms of cost overruns) comprise a subset of the instances of the condition (in 

this study, the NDP characteristic). Low consistency means that the configuration is not 

supported by empirical evidence and may be considered “less important” than other 

configurations with higher consistency. Coverage refers to the number of cases where the 

configuration is valid. Coverage is used as a measure to calculate how much of the entire 

outcome is explained by the condition and indicates the percentage outcome that can be 

explained using given pathways. High coverage shows that a given pathway represents many 

cases [13]. However, “this does not mean that pathways with low coverage are unimportant, as 

QCA is not probabilistic. Despite this, knowing which pathways to a given result are seen more 

frequently can help guide practitioners to interventions that may be more likely to apply to 

many cases” [94] (p.8). 

Additionally, to calculate the sufficiency of a configuration, the indicator called “Relevance of 

Necessity” (RoN) is computed, which allows checking whether the necessary condition is 

 
1 The QCA package in R has been preferred to other software, like “Tosmana” and “fsQCA” (Thiem and Dusa 
2013) because of how these software deal with prime implicants. Prime implicants are the final surviving, 

minimal expressions of the logical minimisation (Dusa 2017) which is the core of QCA (as explained in the next 

sections). According to Baumgartner and Thiem (2017), at the time of writing, “Tosmana” and “fsQCA” are less 
transparent in presenting the complete QCA solution than the code in R. Therefore, R is selected as the 

software of preference. 
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trivial or not. The creation of the truth table allows the analysis of sufficiency, “which reduces 

the causal complexity by outlining the logical combinations of all conditions and linking these 

combinations to the presence or the absence of an outcome” (Cebotari & Vink 2013, p.307).  

The truth table can then be logically minimized. Logical minimisation is the process by which 

the empirical information is expressed in a more parsimonious yet logically equivalent manner, 

by looking for commonalities and differences among cases that share the same outcome. 

Chatterley et al. (2013, p.413) explain that “QCA uses Boolean minimization logic to reduce 

conditions to the most logically succinct combinations of conditions that produce the outcome 

of interest”. So, in simple terms, the truth table minimisation consists of comparing the truth 

table rows that present the same outcome but differ for one condition and reducing the number 

of conditions accordingly. Lastly, the superSubset analysis “explores every possible necessity 

relation, for individual conditions, or conjunctions (even though conjunctions are redundant), 

as well as all possible disjunctions of conditions that are necessary for a given outcome” [93].  

In this study, the superSubset analysis was performed three times for the three outcomes of 

interest: within 10% cost overruns, within 25% cost overruns, and within 50% cost overruns. 

The interpretation and discussion of the QCA results for these three outcomes are presented in 

the next sections.  
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2.4.2 Results from the calculations of QCA indicators  

The superSubset analysis performed on the outcome of interest “within 10% cost overruns” 

neither highlights single characteristics nor a combination of characteristics that present both 

consistency and coverage higher than the cut-off point of 0.75, which is the “lowest permitted” 

cut-off point to consider results relevant [29]. Moreover, the truth table shows only one 

configuration that presents perfect consistency, which refers to case number 22 of  

Table 4. 

More interesting are the results of the analysis of the outcome of interest “within 25%” and 

“within 50%” cost overruns. At first glance, the results from the superSubset analysis seem to 

show that the availability of a reliable nuclear supply chain (SUPPLYCHAIN) and the presence 

of storage facilities available in the country (STORINCOUNTRY) are necessary conditions for 

cost overruns lower than 25% (and therefore also 50%). However, it is possible to detect that 

this is a too hasty interpretation of the results, in two ways: (i) going back to the raw data of  

Table 4, where a more accurate look highlights the limited diversity of the binary characteristics 

SUPPLYCHAIN and STORINCONUTRY, and (ii) checking their Relevance of Necessity2. 

Indeed, Dusa [93] envisages putting a threshold of 0.6 for the RoN. Therefore, the consideration 

of RoN threshold of 0.6 in the analysis of “cost overruns within 25%” leaves two solutions, i.e.: 

“governance + STORONSITE” and “FUNDING + STORONSITE”. This suggests that a 

combination of a streamlined governance structure and the presence of a storage facility for 

radioactive material on-site, as well as the combination of having stable funding for the NDP 

and storage facilities available on-site, are both related to cost overruns lower than 25%. 

 
2 The RoN defines the explanatory power of a condition and was introduced to distinguish between necessary 

and trivial conditions: the smaller the RoN, the more trivial the condition (Laux 2015, p.87)(Schneider & 

Wagemann 2012, p.236) 



23 

 

In the analysis of “cost overruns within 50%”, RoN of 0.6 leaves the same two solutions 

highlighted above (i.e. “governance + STORONSITE” and “FUNDING + STORONSITE”), 

plus the following solutions:  

• “governance+ estimatcompl” 

• “FUNDING + estimatcompl” 

• “GOVERNANCE + STORONSITE + ESTIMATCOMPL”  

• “funding + STORONSITE + ESTIMATCOMPL”.  

The latter two solutions suggest that (i) a complex governance, associated with the availability 

of storage facilities on-site, for the case of larger projects and that (ii) funding discussed on a 

yearly basis, together with the availability of storage facilities on-site, in the case of larger 

projects are related to cost overruns lower than 50%. However, these two solutions should be 

cautiously considered since they both present a “borderline” consistency of 0.75.  

Even more thought-provoking is the solution “FUNDING + estimatcompl”, which suggests that 

stable funding for the cases of smaller projects is related to cost overruns lower than 50%.  

Results of both the outcome of interest “within 25%” and “within 50%” cost overruns are 

condensed in Figure 2, where significant results are highlighted respectively in light blue and 

light orange. Here, “incN” stands for “inclusion of necessity” (normally called “consistency” 

in the analysis of a combination of characteristics in QCA), and “CovN” is the “coverage of 

necessity”. 

Results are also presented in the Appendix in tabular form. 
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Figure 2. superSubset of the NDP characteristics both for the outcome “within 25%” and “within 50%” cost overruns. “IncN” stands for inclusion of necessity”, 

“CovN” stands for “coverage of necessity”. Noteworthy results are highlighted in light blue and light orange. The meanings of lower and uppercase are explained in 

Table 3.    
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3 Discussion 

This paper provides both a methodological and a practical contribution, by: 

• Presenting QCA as a valuable approach for undertaking research on energy 

infrastructure phenomena,  

• Providing an example of a step-by-step approach to implement QCA, illustrated by the 

QCA application on NDPs.  

QCA is a valuable approach to research energy infrastructure phenomena because it is suitable 

where the number of cases available is in the range of 10-50, which is often the case in the 

energy sector. Indeed, several methods address single case study or a very small number of case 

studies (i.e. following Yin [10] or Eisenhardt [8]). Similarly, there are numerous publications 

based on the analysis of larger data sets (such as the work by Flyvbjerg [96] and Merrow [90]). 

However, research with a small to medium sample size is more limited. Here, QCA can yield 

significant insight by facilitating systematic cross-case comparisons that retain case complexity 

and allow for generalizability, and by using data that are both qualitative and/or quantitative, as 

graphically depicted in Figure 3.  

For example, QCA could be used to analyse the project performance of infrastructure whose 

sample size lays in a small-medium range, such as nuclear reactor under construction [97] or 

the ones that are about to restart [98]. Moreover, it could be used in completely different energy-

related fields, such as investigating storage plants in operations [99] or assessing the overall 

energy efficiency performance of different countries [100].  

The main shortcoming of QCA compared to a case study approach is that the variables that can 

be considered are limited in number. So, researchers and practitioners have to be aware of these 

limitations and must use their contextural knowledge in understanding the implications of the 

results. However, the authors argue that, as part of the “toolbox” of different possible ways to 

investigate energy phenomena, QCA should play a more important role. In other words, the 
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step-by-step approach for QCA presented in this paper does not aim to substitute any of other 

qualitative or quantitative data analysis approaches. On the contrary, it describes an additional 

approach that researchers and practitioners should be aware of and could use. If more than one 

approach can be used, i.e., where approaches overlap in Figure 3, then the researchers who 

reached the same results using different approaches could increase the robustness of their 

conclusions. Conversely, if QCA contradicted previously-achieved results, this would trigger 

important follow-up questions that will need to be investigated more in-depth relying upon case 

knowledge and theory. So, in both situations, QCA could provide valuable insight into the 

relationships between variables and outcomes. 

 

 

Figure 3. Undertaking research with different types of data and different number of cases available 

 

Specifically referring to the application of QCA on NDPs, the authors argue that, to interpret 

the results of the application of QCA, it is important to refer to contextural knowledge of the 
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selected NDPs [13]. Drawing from this knowledge, preliminary insights on the results provided 

by the application of QCA on NDPs include the fact that the presence of storage facilities on-

site is present in the minimised solutions, which reinforces the common knowledge about the 

fact that a clear waste management plan is needed to guarantee NDPs with better performance.  

The two cases where the presence of storage in the country does not appear in the results are (i) 

when the project is smaller and funding is stable, (ii) when the project is smaller and the project 

governance is not complex and not multi-layered. This suggests when the project size is smaller, 

the fact of having stable funding or a simpler governance structure is linked to cost overruns 

being within 50%.  

These results are limited by the case diversity. Only limited logical minimisation is achievable 

without inserting additional assumptions. This limitation should be addressed in future research.  
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4 Limitations and future research 

This research is intended to pave the way to a wider application of QCA to energy infrastructure 

phenomena, particularly for researching emerging topics such as decommissioning. This 

research has identified two key issues that are simultaneously limitations and opportunities for 

future research. 

The first limitation is methodological and concerns the use of crisp-set QCA. Future research 

can explore fuzzy-set QCA and multi-value QCA [23], [30]. These techniques work for non-

binary variable and potentially could provide more nuanced or comprehensive results [65], 

[101]–[103].  In this follow-up research, it may be possible to compare fuzzy QCA and other 

approaches with the initial results of this crisp-set QCA presented in this paper. It would be 

interesting to explore if the extra complexity introduced by using more advanced techniques is 

compensated by the results achieved. 

The second limitation is related to the dataset and relates to both the cases analysed and the 

characteristics incorporated into the QCA. The analysis is limited by the diversity of the NDPs, 

which reduces the sophistication of analysis. For example, two of the characteristics selected to 

be tested against the project performance have a limited variability across cases, and the time 

dimension has been not accounted for (but could be considered for future research, e.g. using 

temporal QCA [104], [105]). This research could be further extended by using probabilistic 

criteria, adjustment factors, and frequency thresholds [106], as well as by applying the “theory-

enhanced standard analysis. This would enable investigation of the logical reminders that 

contradict common sense, formal logic, or both [107], Additionally, the analysis of 24 NDPs 

allows for some generalisation, but it restricts the extent to which the single NDP can be known 

in-depth. This is the trade-off between single case-studies and cross-case analysis and is 

hindered by the techno-socio-economic complexity of the nuclear industry. So, this research is 

a foundation for a better understanding of the characteristics that affect project performance. 
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Future research should also include the investigation of project performance in term of socio-

economic and environmental aspects. It could also expand the sample outside Europe to 

incorporate NDP in the USA, Russia and Japan. 

QCA can yield significant insight that qualitative case study research does not provide as it 

offers an efficient way to quantify the impact of combined characteristics on the outcome of 

interest. However, QCA has the limitation that the number of variables that can be analysed is 

limited. While QCA retains some case complexity in its analysis, case study analysis is useful 

to explore that complexity more holistically. When data availability is limited across cases (e.g., 

such as limited publicly available data as often occurs with NDPs), researchers may need to 

rely on case study analysis to explore the influence of a particular phenomenon that may not be 

possible to systematically compare through QCA. 
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5 Conclusions 

The empirical analysis of energy projects is very frequent in energy journals, but the “middle-

ground” of 10 to 50 cases is not often researched. Despite this limited number of studies, this 

“middle-ground” is populated by an interesting sample of projects, such as the construction of 

long pipelines or the construction and decommissioning of dams and nuclear power plants or 

even the analysis of energy policies across different countries. The contribution of this research 

is to present QCA as a valuable approach to do this type of research in the energy sector. This 

is demonstrated through the application of this method to analyse NDPs.  

Due to the limited existing research and limited quality of data and information available about 

NDPs, this application has limitations on its extendibility. Nevertheless, with this investigation, 

the authors wish to underline the importance of progressing research investigating the effect of 

combining different characteristics. For example, the preliminary findings presented in this 

paper suggest that some NDP characteristics combined, such as stable funding and availability 

of storage on-site, have an impact on the NDP cost overruns. These results stimulate further 

discussions on how NDP characteristics (both taken individually and combined) influence NDP 

performance.  
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Appendix 

Table 5 and Table 6 respectively present the results related to the outcome of interest within 

25% cost overruns and withing 50% cost overruns. The coloured lines are the results also 

highlighted in Figure 2. 
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Outcome of Interest: within 25% cost overruns 

superSubset() analysis RoN inclN CovN 

governance+STORONSITE 0.778 0.789 0.882 

FUNDING+STORONSITE 0.778 0.895 0.882 

governance+estimatcompl 0.556 0.895 0.789 

FUNDING+estimatcompl 0.556 0.895 0.789 

storonsite+ESTIMATCOMPL 0.556 0.895 0.789 

supplychain+storonsite+estimatcompl 0.444 0.789 0.75 

SUPPLYCHAIN 0.333 0.947 0.818 

SUPPLYCHAIN* STORINCOUNTRY 0.333 0.947 0.818 

STORONSITE+estimatcompl 0.333 0.947 0.818 

GOVERNANCE+storonsite 0.286 0.895 0.773 

GOVERNANCE+estimatcompl 0.286 0.895 0.773 

funding+storonsite 0.286 0.895 0.773 

funding+estimatcompl 0.286 0.895 0.773 

STORINCOUNTRY 0.2 1 0.826 

governance+funding 0 1 0.792 

GOVERNANCE+FUNDING 0 1 0.792 
Table 5. Results related to the outcome of interest “within 25%” cost overruns 

 Outcome of Interest: within 50% cost overruns 

superSubset() analysis RoN inclN CovN 

governance+STORONSITE 0.875 0.8 0.941 

FUNDING+STORONSITE 0.875 0.8 0.941 

GOVERNANCE+STORONSITE+ESTIMATCOMPL 0.667 0.75 0.833 

governance+estimatcompl 0.625 0.8 0.842 

FUNDING+estimatcompl 0.625 0.8 0.842 

supplychain+estimatcompl 0.556 0.75 0.789 

storonsite+estimatcompl 0.556 0.75 0.789 

storonsite+ESTIMATCOMPL 0.556 0.75 0.789 

SUPPLYCHAIN 0.4 0.95 0.864 

SUPPLYCHAIN* STORINCOUNTRY 0.4 0.95 0.864 

STORONSITE+estimatcompl 0.4 0.95 0.864 

GOVERNANCE+storonsite 0.333 0.9 0.818 

GOVERNANCE+estimatcompl 0.333 0.9 0.818 

funding+storonsite 0.333 0.9 0.818 

funding+estimatcompl 0.333 0.9 0.818 

STORINCOUNTRY 0.25 1 0.87 

governance+funding 0 1 0.833 

GOVERNANCE+FUNDING 0 1 0.833 
Table 6. Results related to the outcome of interest “within 50%” cost overruns 

  



33 

 

References 

[1] L. A. Keeys and M. Huemann, “Project benefits co-creation: Shaping sustainable 

development benefits,” Int. J. Proj. Manag., vol. 35, no. 6, pp. 1196–1212, Aug. 2017. 

[2] Y. Qiu, H. Chen, Z. Sheng, and S. Cheng, “Governance of institutional complexity in 

megaproject organizations,” Int. J. Proj. Manag., vol. 37, no. 3, pp. 425–443, Apr. 

2019. 

[3] M. Brunet, “Governance-as-practice for major public infrastructure projects: A case of 

multilevel project governing,” Int. J. Proj. Manag., vol. 37, no. 2, pp. 283–297, Feb. 

2019. 

[4] E. W. Merrow, Industrial Megaprojects. Hoboken, NJ, USA: John Wiley & Sons, Inc., 

2012. 

[5] B. Flyvbjerg, “From Nobel Prize to project management: Getting risks right,” Proj. 

Manag. J., vol. 37, no. 3, pp. 5–15, 2006. 

[6] A. Ansar, B. Flyvbjerg, A. Budzier, and D. Lunn, “Should we build more large dams? 

The actual costs of hydropower megaproject development,” Energy Policy, vol. 69, pp. 

43–56, Jun. 2014. 

[7] A. C. Edmondson and S. E. Mcmanus, “Methodological fit in management field 

research,” Acad. Manag. Rev., vol. 32, no. 4, pp. 1155–1179, 2007. 

[8] K. M. Eisenhardt, “Building Theories from Case Study Research,” Acad. Mangement 

Rev., vol. 14, no. 4, pp. 532–550, 1989. 

[9] M. Ketokivi and T. Choi, “Renaissance of case research as a scientific method,” J. 

Oper. Manag., vol. 32, no. 5, pp. 232–240, 2014. 

[10] R. K. Yin, Case Study Research: Design and Methods, 4th ed., vol. 5. Thousand Oaks, 

California: SAGE Publications, 2009. 

[11] N. J. Brookes and G. Locatelli, “Power plants as megaprojects: Using empirics to 



34 

 

shape policy, planning, and construction management,” Util. Policy, no. 36, pp. 57–66, 

2015. 

[12] G. Locatelli, M. Mikic, M. Kovacevic, N. J. Brookes, and I. Nenad, “The Successful 

Delivery of Megaprojects: A Novel Research Method,” Proj. Manag. J., vol. 48, no. 5, 

pp. 1–18, 2017. 

[13] C. Q. Schneider and C. Wagemann, Set-Theoretic Methods for the Social Sciences: A 

Guide to Qualitative Comparative Analysis. Cambridge University Press, 2012. 

[14] B. Rihoux and A. Marx, “QCA, 25 Years after ‘The Comparative Method ’: Mapping, 

Challenges, and Innovations — Mini-Symposium,” Polit. Res. Q., vol. 66(1), no. 167–

235, 2013. 

[15] C. Chatterley, K. G. Linden, and A. Javernick-Will, “Identifying pathways to continued 

maintenance of school sanitation in Belize,” J. Water, Sanitaion Hyg. Dev., vol. 3, no. 

3, pp. 411–422, 2013. 

[16] M. Gross and M. Garvin, “Structuring PPP toll-road contracts to achieve public pricing 

objectives,” Eng. Proj. Organ. J., vol. 1, no. 2, pp. 143–156, 2011. 

[17] E. Jordan et al., “Use and misuse of qualitative comparative analysis,” Constr. Manag. 

Econ., vol. 29:11, pp. 1159–1173, 2011. 

[18] N. Roig-tierno, T. F. Gonzalez-cruz, and J. Llopis-martinez, “An overview of 

qualitative comparative analysis: A bibliometric analysis,” Jounral Innov. Knowl., vol. 

2, no. 1, pp. 15–23, 2017. 

[19] J. Thomas, A. O. Mara-eves, and G. Brunton, “Using qualitative comparative analysis 

(QCA) in systematic reviews of complex interventions: a worked example,” Syst. Rev., 

vol. 3:67, pp. 1–14, 2014. 

[20] M. Saunders, P. Lewis, and A. Thornhill, Research Methods for Business Students, 5th 

Editio. Harlow, England: Prentice Hall, 2009. 



35 

 

[21] A. K. S. Kan, E. Adegbite, S. El Omari, and M. Abdellatif, “On the use of qualitative 

comparative analysis in management,” J. Bus. Res., vol. 69, pp. 1458–1463, 2019. 

[22] S. Crawford, “What is the energy policy-planning network and who dominates it?: A 

network and QCA analysis of leading energy firms and organizations,” Energy Policy, 

vol. 45, pp. 430–439, Jun. 2012. 

[23] M. Sander, “The rise of governments in global oil governance: Historical dynamics, 

transaction cost economics, and contemporary implications,” Energy Res. Soc. Sci., 

vol. 17, pp. 82–93, Jul. 2016. 

[24] T. L. F. Brito, E. Moutinho dos Santos, R. Galbieri, and H. K. de M. Costa, 

“Qualitative Comparative Analysis of cities that introduced compressed natural gas to 

their urban bus fleet,” Renew. Sustain. Energy Rev., vol. 71, pp. 502–508, May 2017. 

[25] R. Hennessey, J. Pittman, A. Morand, and A. Douglas, “Co-benefits of integrating 

climate change adaptation and mitigation in the Canadian energy sector,” Energy 

Policy, vol. 111, pp. 214–221, Dec. 2017. 

[26] T. Fraser and A. J. Chapman, “Social equity impacts in Japan’s mega-solar siting 

process,” Energy Sustain. Dev., vol. 42, pp. 136–151, 2018. 

[27] S. Wurster and C. Hagemann, “Two ways to success expansion of renewable energies 

in comparison between Germany’s federal states,” Energy Policy, vol. 119, pp. 610–

619, Aug. 2018. 

[28] R. M. Bakker, B. Cambré, L. Korlaar, and J. Raab, “Managing the project learning 

paradox: A set-theoretic approach toward project knowledge transfer,” Int. J. Proj. 

Manag., vol. 29, no. 5, pp. 494–503, 2011. 

[29] S. Verweij, “Producing satisfactory outcomes in the implementation phase of PPP 

infrastructure projects: A fuzzy set qualitative comparative analysis of 27 road 

constructions in the Netherlands,” Int. J. Proj. Manag., vol. 33, no. 8, pp. 1877–1887, 



36 

 

2015. 

[30] T. Greckhamer, V. F. Misangyi, and P. C. Fiss, “Chapter 3 - The two QCAs: From a 

small-N to a large-N set theoretic approach,” in Research in the Sociology of 

Organizations, vol. 38, Emerald Group Publishing Ltd., 2013, pp. 49–75. 

[31] Y. Ning, “Combining formal controls and trust to improve dwelling fit-out project 

performance: A configurational analysis,” Int. J. Proj. Manag., vol. 35, no. 7, pp. 

1238–1252, 2017. 

[32] P. C. Fiss, “Building Better Causal Theories: A Fuzzy Set Approach to Typologies in 

Organizational Research,” Acad. Manag. J., vol. 54, no. 2, pp. 393–420, 2011. 

[33] D. C. Invernizzi, G. Locatelli, and N. J. Brookes, “Characterising Nuclear 

Decommissioning Projects: an Investigation of the Project Characteristics that Affect 

the Project Performance,” Constr. Mangement Econ., vol. In presss, 2020. 

[34] D. C. Invernizzi, G. Locatelli, A. Velenturf, P. E. Love, P. Purnell, and N. J. Brookes, 

“Developing policies for the end-of-life of energy infrastructure: Coming to terms with 

the challenges of decommissioning,” Energy Policy, vol. 144, p. 111677, Sep. 2020. 

[35] IAEA, “IAEA Safety Glossary - terminology used in Nuclear, Radiation, Radioactive 

Waste and Transport Safety,” 2006. [Online]. Available: 

https://www.iaea.org/resources/safety-standards/safety-glossary. [Accessed: 01-Jan-

2018]. 

[36] WNA, “Decommissioning Nuclear Facilities,” WNA official Website, 2018. [Online]. 

Available: http://www.world-nuclear.org/info/Nuclear-Fuel-Cycle/Nuclear-

Wastes/Decommissioning-Nuclear-Facilities/. [Accessed: 01-Apr-2018]. 

[37] IHS Markit, “Decommissioning of Aging Offshore Oil and Gas Facilities Increasing 

Significantly, with Annual Spending Rising to $ 13 Billion by 2040,” IHS Markit 

Official Website, 2017. [Online]. Available: http://news.ihsmarkit.com/press-



37 

 

release/energy-power-media/decommissioning-aging-offshore-oil-and-gas-facilities-

increasing-si. [Accessed: 21-Jul-2017]. 

[38] OGA, “UKCS Decommissioning 2017 - Oil&Gas Authority,” 2017. [Online]. 

Available: https://www.ogauthority.co.uk/news-publications/publications/2017/ukcs-

decommissioning-2017-cost-estimate-report/. [Accessed: 01-Jun-2017]. 

[39] G. Locatelli, M. Greco, D. C. Invernizzi, M. Grimaldi, and S. Malizia, “What about the 

people? Micro-foundations of open innovation in megaprojects,” Int. J. Proj. Manag., 

Jul. 2020. 

[40] T. Perko, H. Monken-Fernandes, M. Martell, N. Zeleznik, and P. O’Sullivan, “Societal 

constraints related to environmental remediation and decommissioning programmes,” 

J. Environ. Radioact., pp. 1–10, 2017. 

[41] D. C. Invernizzi, G. Locatelli, and N. J. Brookes, “Managing social challenges in the 

nuclear decommissioning industry: A responsible approach towards better 

performance,” Int. J. Proj. Manag., vol. 35, no. 7, pp. 1350–1364, 2017. 

[42] B. Taebi, S. Roeser, and I. van de Poel, “The ethics of nuclear power: Social 

experiments, intergenerational justice, and emotions,” Energy Policy, vol. 51, pp. 202–

206, 2012. 

[43] D. K. Sedlar, D. Vulin, G. Krajačić, and L. Jukić, “Offshore gas production 

infrastructure reutilisation for blue energy production,” Renew. Sustain. Energy Rev., 

vol. 108, pp. 159–174, Jul. 2019. 

[44] C. Song, K. H. Gardner, S. J. W. Klein, S. P. Souza, and W. Mo, “Cradle-to-grave 

greenhouse gas emissions from dams in the United States of America,” Renew. Sustain. 

Energy Rev., vol. 90, pp. 945–956, Jul. 2018. 

[45] S. Astariz and G. Iglesias, “The economics of wave energy: A review,” Renew. 

Sustain. Energy Rev., vol. 45, pp. 397–408, May 2015. 



38 

 

[46] A. Mustafa Omer, “Ground-source heat pumps systems and applications,” Renew. 

Sustain. Energy Rev., vol. 12, no. 2, pp. 344–371, Feb. 2008. 

[47] D. C. Invernizzi, G. Locatelli, and N. J. Brookes, “An exploration of the relationship 

between nuclear decommissioning projects characteristics and cost performance,” 

Prog. Nucl. Energy, vol. 110, pp. 129–141, 2019. 

[48] M. J. Pasqualetti, “The place of economics in decomissioning policy,” Energy J., vol. 

12, pp. 3–12, 1991. 

[49] M. J. Pasqualetti and K. David Pijawka, “Unsiting nuclear power plants: 

Decommissioning risks and their land use context,” Prof. Geogr., vol. 48, no. 1, pp. 

57–69, Feb. 1996. 

[50] M. J. Pasqualetti, “Introducing the geosocial context of nuclear decommissioning: 

Policy implications in the U.S. and Great Britain,” Geoforum, vol. 20, no. 4, pp. 381–

396, Jan. 1989. 

[51] IAEA/OCED-NEA, “Addressing Uncertainties in Cost Estimates for Decommissioning 

Nuclear Facilities,” 2017. [Online]. Available: https://www.oecd-

nea.org/rwm/pubs/2017/7344-uncertainties-decom-cost.pdf. [Accessed: 01-Aug-2017]. 

[52] IAEA, “Selection and Use of Performance Indicators in Decommissioning,” 2011. 

[Online]. Available: http://www-pub.iaea.org/books/IAEABooks/8566/Selection-and-

Use-of-Performance-Indicators-in-Decommissioning. [Accessed: 10-Oct-2011]. 

[53] IAEA, “Managing the Unexpected in Decommissioning,” IAEA official website, 2016. 

[Online]. Available: https://www-

pub.iaea.org/MTCD/Publications/PDF/Pub1702_web.pdf. [Accessed: 12-Dec-2016]. 

[54] OECD/NEA, “Costs of Decommissioning Nuclear Power Plants,” 2016. [Online]. 

Available: http://www.oecd-nea.org/ndd/pubs/2016/7201-costs-decom-npp.pdf. 

[Accessed: 20-Oct-2016]. 



39 

 

[55] OECD/NEA, “The Practice of Cost Estimation for Decommissioning of Nuclear 

Facilities,” 2015. [Online]. Available: https://www.oecd-nea.org/rwm/pubs/2015/7237-

practice-cost-estimation.pdf. [Accessed: 01-Aug-2015]. 

[56] OECD/NEA, “International Structure for Decommissioning Costing (ISDC) of Nuclear 

Installations,” 2012. [Online]. Available: http://www.oecd-

nea.org/rwm/reports/2012/ISDC-nuclear-installations.pdf. [Accessed: 12-Oct-2020]. 

[57] EC, “Decommissioning of nuclear facilities,” EUropean Commission Official Website, 

2018. [Online]. Available: https://ec.europa.eu/energy/en/topics/nuclear-

energy/decommissioning-nuclear-facilities. [Accessed: 18-Oct-2018]. 

[58] European Court of Auditors, EU nuclear decommissioning assistance programmes in 

Lithuania, Bulgaria and Slovakia: some progress made since 2011, but critical 

challenges ahead, no. 22. 2016. 

[59] European Court of Auditors, “EU financial assistance for the decommissioning of 

nuclear plants in Bulgaria, Lithuania and Slovakia: achievements and future 

challenges,” 2011. 

[60] Öko-Institut, “Nuclear Decommissioning: Management of Costs and Risks - Gerhard 

Schmidt, Veronika Ustohalova, Anne Minhans,” Darmstadt, 2013. 

[61] M. Laraia, Nuclear Decommissioning: Planning, Execution and International 

Experience. Woodhead Publishing Series in Energy, 2012. 

[62] Wuppertal Institute, “Comparison of Different Decommissioning Fund Methodologies 

for Nuclear Installations,” Wuppertal Institute official website, 2007. [Online]. 

Available: https://wupperinst.org/en/p/wi/p/s/pd/160/. 

[63] OECD/NEA, “Cost Estimation for Decommissioning,” 2010. [Online]. Available: 

https://www.oecd-nea.org/rwm/reports/2010/nea6831-cost-estimation-

decommissioning.pdf. [Accessed: 10-Oct-2010]. 



40 

 

[64] L. Kahwati, S. Jacobs, H. Kane, M. Lewis, M. Viswanathan, and C. E. Golin, “Using 

qualitative comparative analysis in a systematic review of a complex intervention,” 

Syst. Rev., pp. 1–12, 2016. 

[65] C. C. Ragin, “Redesigning social inquiry: Fuzzy sets and beyond,” 2008. 

[66] A. Opdyke, A. Javernick‐Will, and M. Koschmann, “Assessing the impact of 

household participation on satisfaction and safe design in humanitarian shelter 

projects,” Disasters, vol. 43, no. 4, pp. 926–953, Oct. 2019. 

[67] IAEA, “The Database on Nuclear Power Reactors - Power Reactor Information System 

(PRIS),” IAEA official website, 2019. [Online]. Available: https://www.iaea.org/pris/. 

[Accessed: 12-Nov-2019]. 

[68] NDA, “Nuclear Provision: the cost of cleaning up Britain’s historic nuclear sites,” UK 

Government official website, 2018. [Online]. Available: 

https://www.gov.uk/government/publications/nuclear-provision-explaining-the-cost-of-

cleaning-up-britains-nuclear-legacy/nuclear-provision-explaining-the-cost-of-cleaning-

up-britains-nuclear-legacy#contents. [Accessed: 21-Sep-2018]. 

[69] A. Parkhe, “‘Messy’ research, methodological predispositions and theory development 

in international joint ventures,” Acad. Manag. Rev., vol. 18, no. 2, pp. 227–268, 1993. 

[70] O. Torp and O. Klakegg, “Challenges in cost estimation under uncertainty—A case 

study of the decommissioning of Barsebäck Nuclear Power Plant,” Adm. Sci., vol. 6, 

no. 4, p. 14, 2016. 

[71] B. Mignacca, G. Locatelli, and T. Sainati, “Deeds not words: Barriers and remedies for 

Small Modular nuclear Reactors,” Energy, vol. 206, 2020. 

[72] L. A. Palinkas, S. M. Horwitz, C. A. Green, J. P. Wisdom, N. Duan, and K. Hoagwood, 

“Purposeful Sampling for Qualitative Data Collection and Analysis in Mixed Method 

Implementation Research,” Adm. Policy Ment. Heal., vol. 42, no. 5, pp. 533–544, 2015. 



41 

 

[73] M. Dixon-Woods, S. Agarwal, D. Jones, B. Young, and A. Sutton, “Synthesising 

qualitative and quantitative evidence: a review of possible methods,” J. Health Serv. 

Res. Policy, vol. 10, no. 1, 2005. 

[74] H. F. Hsieh and S. E. Shannon, “Three Approaches to Qualitative Content Analysis,” 

Qual. Health Res., vol. 15, no. 9, pp. 1277–1288, 2005. 

[75] S. Elo and H. Kyngäs, “The qualitative content analysis process,” J. Adv. Nurs., vol. 

62, no. 1, pp. 107–115, 2008. 

[76] D. C. Invernizzi, G. Locatelli, and N. J. Brookes, “Characterising decommissioning 

projects: An exploration of the end-of-life of nuclear infrastructure - Accepted with 

minor reviews in January 2020,” Constr. Manag. Econ., 2020. 

[77] IAEA, “Glossary,” IAEA official website, 2017. [Online]. Available: 

https://www.iaea.org/ns/tutorials/regcontrol/intro/glossaryd.htm#D. [Accessed: 03-

Dec-2017]. 

[78] M. Vaismoradi, H. Turunen, and T. Bondas, “Content analysis and thematic analysis: 

Implications for conducting a qualitative descriptive study,” Nurs. Heal. Sci., vol. 15, 

no. 3, pp. 398–405, 2013. 

[79] NAO, “The Nuclear Decommissioning Authority’s Magnox Contract,” 2017. [Online]. 

Available: https://www.nao.org.uk/work-in-progress/the-nuclear-decommissioning-

authority/. [Accessed: 10-Oct-2017]. 

[80] T. Sainati, G. Locatelli, N. Smith, N. Brookes, and G. Olver, “Types and functions of 

special purpose vehicles in infrastructure megaprojects,” Int. J. Proj. Manag., vol. 38, 

no. April, pp. 243–255, 2020. 

[81] T. Sainati, G. Locatelli, and N. Smith, “Project financing in nuclear new build, why 

not ? The legal and regulatory barriers,” Energy Policy, vol. 129, no. February, pp. 

111–119, 2019. 



42 

 

[82] NIA UK, “Essential Guide - June 2019,” NIA UK website. [Online]. Available: 

https://www.niauk.org/nia_eguide-2019_web/. [Accessed: 25-May-2020]. 

[83] G. Schmidt, V. Ustohalova, and A. Minhans, “Nuclear Decommissioning: Mangement 

of Costs and Risks,” Darmstadt, 2013. 

[84] IAEA, “Financing the Decommissioning of Nuclear Facilities,” 2016. [Online]. 

Available: https://www.oecd-nea.org/rwm/pubs/2016/7326-fin-decom-nf.pdf. 

[Accessed: 26-Aug-2020]. 

[85] NDA, “Cleaning up our nuclear past: faster, safer and sooner,” Gov.uk official website, 

2020. [Online]. Available: https://nda.blog.gov.uk/. [Accessed: 20-Apr-2020]. 

[86] IAEA, “Disposal of Radioactive Waste,” 2011. [Online]. Available: 

https://www.iaea.org/publications/8420/disposal-of-radioactive-waste. [Accessed: 20-

Feb-2020]. 

[87] IAEA, “Policies and Strategies for Radioactive Waste Management,” 2009. [Online]. 

Available: https://www-pub.iaea.org/MTCD/Publications/PDF/Pub1396_web.pdf. 

[Accessed: 20-Apr-2020]. 

[88] D. C. Invernizzi, G. Locatelli, and N. J. Brookes, “A methodology based on 

benchmarking to learn across megaprojects: The case of nuclear decommissioning,” 

Int. J. Manag. Proj. Bus., vol. 11, no. 1, pp. 104–121, 2018. 

[89] D. C. Invernizzi, G. Locatelli, and N. J. Brookes, “Cost overruns - Helping to define 

what they really mean,” Proc. Inst. Civ. Eng. Civ. Eng., vol. 171, no. 2, 2018. 

[90] E. W. Merrow, Industrial Megaprojects: Concepts, Strategies and Practices for 

Success, 1st ed. Cambridge University Press, 2011. 

[91] A. Opdyke and A. Javernick-Will, “An Introduction to Qualitative Comparative 

Analysis - Power Point Presentation.” 2013. 

[92] NAO, “The Nuclear Decommissioning Authority: progress with reducing risk at 



43 

 

Sellafield Key facts - UK National Audit Office,” 2018. 

[93] A. Dusa, “The QCA with R book - Version 3.0,” 2017. [Online]. Available: 

https://bookdown.org/dusadrian/QCAbook/. [Accessed: 12-May-2018]. 

[94] J. Kaminsky and E. Jordan, “Qualitative Compartive Analysis for WASH research and 

prctice,” J. Water, Sanitaion Hyg. Dev., pp. 1–13, 2017. 

[95] V. Cebotari and M. P. Vink, “A configurational analysis of ethnic protest in Europe,” 

Inernational J. Comp. Sociol., vol. 54(4), pp. 298–324, 2013. 

[96] B. Flyvbjerg, “Survival of the unfittest: why the worst infrastructure gets built — and 

what we can do about it,” Oxford Rev. Econ. Policy, vol. 25, no. 3, pp. 344–367, 2009. 

[97] IAEA, “PRIS - Home,” 2020. [Online]. Available: 

https://pris.iaea.org/PRIS/home.aspx. [Accessed: 01-Jan-2020]. 

[98] D. P. Aldrich and T. Fraser, “All politics is local: Judicial and electoral institutions’ 

role in Japan’s nuclear restarts,” Pac. Aff., vol. 90, no. 3, pp. 433–457, 2017. 

[99] DOE, “DOE Global Energy Storage Database,” 2014. [Online]. Available: 

http://www.energystorageexchange.org/. [Accessed: 01-Dec-2014]. 

[100] H. Sun, B. K. Edziah, C. Sun, and A. K. Kporsu, “Institutional quality, green 

innovation and energy efficiency,” Energy Policy, vol. 135, p. 111002, Dec. 2019. 

[101] C. C. Ragin and S. Davey, “Fuzzy-set/qualitative comparative analysis 3.0,” 2016. 

[102] P. Fiss, B. Cambré, and A. Marx, “Configurational theory and methods in 

organizational research. Emerald Group Publishing Limited, Bingley, pp. 49- 75,” 

2012. 

[103] P. C. Fiss, “Building Better Causal Theories: A Fuzzy Set Approach to Typologies in 

Organizational Research,” Acad. Manag. J., vol. 54, no. 2, pp. 393–420, 2011. 

[104] C. C. Ragin and S. I. Strand, “Using Qualitative Comparative Analysis to Study Causal 

Order,” Sociol. Methods Res., vol. 36, no. 4, pp. 431–441, 2008. 



44 

 

[105] N. Caren and A. Panofsky, “TQCA: A technique for adding temporality to qualitative 

comparative analysis,” Sociol. Methods Res., vol. 34, no. 2, pp. 147–172, 2005. 

[106] M. Maggetti and D. Levi-Faur, “Dealing with Errors in QCA,” Polit. Res. Q., vol. 66, 

no. 1, pp. 198–204, 2013. 

[107] C. Q. Schneider and C. Wagemann, “Doing Justice to Logical Reminders: Moving 

Beyond the Standard Analysis,” Polit. Res. Q., vol. 66, no. 1, pp. 211–220, 2013. 

[108] T. Laux, “Qualitative comparative analysis as a method for innovation research: 

Analysing legal innovations in OECD countries,” 2015. 

 


